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French Quarter Infrastructure Improvement Project 
Status Update – January 16, 2018 
 

The City of New Orleans, Department of Public Works, along with the Sewerage and Water Board of New Orleans, is 

wrapping up the first phase of a multi-million dollar reconstruction project which calls for removing and replacing 

existing water and drainage lines, repairing the sewer line, repaving the roadway in concrete, installing new 

sidewalks, when necessary, and installing American with Disabilities Act-compliant curb ramps at intersections.  

 

Traffic Status 
Intermittent Closures and Lane Reduction 

Hard Rock Construction crews will temporarily close the 500-800 blocks of 

Bourbon St. during exploratory work. Exploratory work is scheduled to last 

through the month of January. 

 

RESCHEDULED - Final Phase 1 “Conversation on the 

Corner” The final phase 1 bi-weekly community status meeting has been 

rescheduled for Tuesday. January 23, at 10 a.m. on the corner of Bienville 

and Bourbon streets.  NOTE: In the event of rain, we will meet at the PJ’s in 

the Royal Sonesta 

 

100 (Canal – Iberville)  

 Decorative bollard castings are currently being installed.  

 Please note the intersection of Iberville and Bourbon streets is a two-way stop.  Both Bourbon and Iberville 

traffic are required to stop at the intersection. 

 

200 (Iberville – Bienville) Anticipated Construction Timeline: Jul. 5, 2017 – Jan. 16, 2018 

 Crews are currently sealing the roadway joints. Expect intermittent road closures.  

 Decorative bollard castings are scheduled to be installed this week.  

 

300 (Bienville - Conti) Anticipated Construction 

Timeline: May 15 – Jan. 16, 2018 

 Decorative bollard castings are scheduled to be 

installed this week.  

 

400 (Conti – St. Louis)    Anticipated 

Construction Timeline: Sept. 7 – Jan. 19, 2018 

 Crews have installed new brick sidewalks.  

 Bollard concrete is curing now and decorative bollard 

castings are scheduled to be installed this week.  
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500 – 800 (St. Louis – St. Ann)    Intermittent Closures Timeline: Jan. 3 – Jan. 30, 2018 

The City is conducting exploratory trenching in order to help 
minimize construction impacts and accelerate construction of 
Phase II, Bourbon Street from St. Louis to St. Ann Streets. 
Exploratory will last through the end of January. The 
exploratory work will help identify the exact locations and size 
of existing utilities which were either missing or inaccurately 
depicted on available Bourbon Street construction drawings. 
Additional crews are now onsite. 
 
There will be continuous access to all businesses and 
residences. Any open trenches will be surrounded by orange 
safety fencing/cones and the excavations will be filled with 
temporary asphalt when the work is completed.  Other impacts 
include intermittent road and sidewalk closures, construction 
equipment, limited parking availability, elevated noise levels 
and dust. 
 
Exploratory Trenching:  

 Several (2-3) large exploratory excavations from property line to property line per block – includes removal, 
replacement of brick sidewalks, curbs, pavement, etc.;  

 Several small exploratory sewer house connections excavations per block; and  
 One exploratory excavation per intersection. 

 
Status 
500 block – Complete 
600 block – Nearly complete 
700 block – Begins next week, will last through the end of the month. 
800 block – Begins next week, will last through the end of the month 
 

Punch List Completion 

In general, large construction equipment and construction supplies are being removed from the site. Exceptions 

include equipment necessary for sidewalk work. Decorative bollard castings are scheduled to be installed prior to 

project close out when the roadway and sidewalk will be pressure-washed. Also expect future installation of metal 

grates on catch basins that will prevent debris from reaching storm drains, installing street name tiles, re-installing 

parking meters, replacing streetlights and signage as well as garbage cans.  

 

Garbage Corral signage is scheduled to be removed by the end of the month. Previous Freight and Passenger Zones 

signage will be restored to original conditions.  

Questions about this project may be directed to via e-mail to roadwork@nola.gov or to our RoadworkNOLA hotline 

504.658.ROAD (7623). 

AT&T Service Outage Reporting Process  
To ensure service restoration and proper credit, AT&T residential customers MUST report problems to 1-800-288-

2020.  Business customers MUST report problems to 1-877-438-0041.  After reporting problems to AT&T, 

customers may also send e-mail to roadwork@nola.gov to expedite the process.   

 
For regular updates on #RoadworkNOLA Projects, follow us on Twitter, Facebook and Instagram. You can also 

subscribe to our monthly newsletter by clicking here or visiting roadwork.nola.gov.  
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