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Executive Summary 

Purpose   

FEMA has allocated 2.4 billion dollars through the Joint Infrastructure Recovery Request (JIRR) for a multi-year road recovery 
program to the City of New Orleans (CNO) and the Sewerage and Water Board of New Orleans (SWBNO). The Abbreviated 
Consultation Process (ACP) letter, effective December 17, 2018, and agreed upon by its consulting parties, requires that CNO and 
SWBNO, together with FEMA, conduct semi-annual consultation meetings throughout the implementation of the JIRR program as 
part of their reporting requirements outlined in the ACP for adverse effects to archaeology and historic preservation. Since the last 
semi-annual meeting on March 16, 2020, the CNO Archaeologist and HP Specialist have collected project data and are able to report 
on the statuses as required and listed in the ACP.  

Background  

Data for this assessment were collected and assembled in August 2020.  

ACP Activity Data by JIRR Wave  
Since ACP Meeting (March, 2020) 

JIRR Wave 
Project 

Reviewed by 
Archaeologist 

Project Reviewed 
by Archaeologist 

AND 
In Sensitive Area 

Project 
Monitored by 
Archaeologist 

Project Reviewed 
by HP Specialist 

Work in National 
Historic Landmark 

(NHL) 
Or is NHL-adjacent 

Full 
Reconstruction 

Projects 

Reviewed 
Projects Under 
Construction  

Wave 1 0 0 0 1 0 1 0 

Wave 2 8 6 2 0 1 5 2 

Wave 3 16 11 0 10 2 12 0 

Wave 4 14 6 0 2 0 12 0 

No Wave 
Assigned 

0 0 0 0 0 0 0 

Totals  38 23 2 13 3 30 2 
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Since the Last ACP Meeting in March 2020  

¶ Thirty-eight (38) total projects were reviewed by the Archaeologist.  

¶ Thirteen (13) projects were reviewed by the HP Specialist  

¶ There were twenty-three (23) total projects reviewed by the Archaeologist that were in the Archaeologically Sensitive Area. 

¶ Two (2) of the projects reviewed have been monitored by the Archaeologist.  

¶ Thirty (30) projects reviewed are full reconstruction projects. Ten (10) of these projects were reviewed by the HP Specialist. 

Two (2) of the full reconstruction projects reviewed have started construction.  

¶ There were (3) reviewed projects within or adjacent to an NHL. The Archaeologist reviewed three (3) projects within an NHL; 

the HP Specialist reviewed two (2) projects within or were NHL-adjacent. None of the NHL or NHL-adjacent projects have 

started construction, however, it is expected there to be little to no effect on NHL properties based upon proposed work.  

¶ There are no discoveries and/or unexpected effects to report from the Historic Preservation Specialist, however, the 

archaeologist stopped work on Killdeer Street in Lake Vista Group A (RR073) for an unanticipated discovery.  

¶ There was one (1) public objection and dispute resolution re delay in the resetting of original street name tiles for an ongoing 

project, RR166 in Bywater NRHD. This objection/dispute was quickly and fully resolved (May 2020). 

¶ The cultural resource statement and archaeological focused materials are in development (See Appendix A). 

¶ Avoidance measures are in the process of being implemented on all projects reviewed by the HP Specialist.  

¶ The historic property inventory is in progress (See Appendix B).  

¶ The historic context statement is in development (See Appendix B).  
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Archaeological Monitoring 

Between February 13 and July 31, 2020, 37 JIRR projects have been reviewed by the CNO Archaeologist.  Of the projects 

reviewed, 22 were in the archaeological sensitivity area.  Only two of the projects reviewed actually went to construction and 

required monitoring; however, five projects in the archaeological sensitivity area that had been previously reviewed (Little Woods 

Group A [RR100], Tremé-Lafitte Group A [RR182], Filmore North Group B [RR038], Lake Vista Group A [RR073], and Hollygrove-

Leonidas Group A [RR067]) have been monitored by the archaeologist.  Little Woods monitoring switched from mostly sewer line 

point repair trenches to water line installations (n=13) and one drain line.  Tremé-Lafitte monitoring consisted of one sewer line 

replacement and 11 sewer line point repairs.  Filmore North monitoring consisted of monitoring a long sewer line replacement on 

Perlita Street.  Lake Vista monitoring consisted of two water line replacements. Finally, Hollygrove-Leonidas monitoring consisted of 

three sewer repairs. 

Only one segment monitored (Perlita on North Filmore) was on a full reconstruction block.  None of these projects affected an NHL.  

Little Woods, Filmore North and Hollygrove-Leonidas are negative findings thus far, but an archaeological feature was recorded on 

Tremé-Lafitte and middens were documented on the Lake Vista project area.  There were no disputes or avoidance 

measures implemented.    

Tremé-Lafitte Bayou Road Cobblestone Feature 

In May, while monitoring a sewer line repair in front of 2116 Bayou Road, a cluster of large river rocks was observed.  This location 

was at a house connection (2116 Bayou Road) for the sewer line in the area between the sidewalk and the curb (Figures 1 and 2).   

All different size rocks were observed (20-70 cmbs) between the curb and sidewalk in an area 2x2 m to riverside (southeast) of the 

house connection pipe and up to 2.0 m back from the existing curb.  The rocks were rounded and with varied colors and sizes, some 

were reddish brown and brown and others appeared white and black like granite.  Some were more than a foot long and wide, but 

most were smaller.  A few had been modified into pavers (flat).  This spot had been dug out recently, as evidenced by green PVC 

pipe running into the house northwest of the rocks, but the area immediately over the PVC pipe had been destroyed from digging 

(Figures 3 and 4).   
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The southeast (mostly intact) wall around the rocks exhibited three 

strata in profile.  Stratum I (0-20 cmbs) was dark brown (10YR 3/3) silty 

sand loam.  Stratum II (20-70 cmbs) was similar soil becoming more 

clayey (grayish brown [10YR 5/2]) with several different types of river 

rocks or ballast stones that must have paved the street.  On the curb 

side of the pit (3.6 m off the iron fence of 2116 Bayou Road) and 

running parallel to street, a large (77x113x15 cm) slab of granite stone 

seemed to be related to the ballast stones.  It was intact but was 

removed before it could be photographed.  This large cut rock was 

situated on its long side and appeared to be a curbstone except that it 

was angled away from the street; after the trench had been widened 

and the 77x113 cm curbstone had been removed, another rock was 

visible in the wall next to it and was able to be photographed in situ 

(Figures 3 and 4).  Additional flat paver-like stones were pulled from the 

upper 20 through 70 cmbs.  These were out of place, perhaps from the 

adjacent sewer line repair, but may have formed a box drain or culvert 

when intact.  A bed of Rangia and oyster shells was observed under the 

rocks, a portion of which can be seen in the lower left of the rocks in 

Figure 3.  This was approximately 20 cm thick, and only present under 

the rocks in the 60 to 70 cmbs range and not on the sidewalk side of 

the large curb stone; it was clearly associated with the cobblestones.  

Under the rock feature was Stratum III (70-150 cmbs), a sterile layer of 

gray (10YR 5/1) to bluish gray (Gley 2 5B 5/1) clay.  

It appears that these rocks once paved the road, and the upright 

granite piece once formed the curb boundary.  These materials were 

very close to the surface although it is tempting to say they were out 

of place - especially with some flat pavers mixed in with the round 

Figure 1. Map of Bayou Road monitoring segment 

showing location of historic paving features 
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rocks - the upright (75 degree angle) curbstone assemblage suggests 

that they are in their original location, but disturbed by various agents 

including the sewer house connection activity. 

 

 

 

          Figure 2. Locations where in situ curb and 
cobblestones were observed along Bayou Road.
 

 

Figure 3.  Rangia shells, cobblestones, and granite curb (removed) at 
Bayou Road. 
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Moving forward, on July 9, 
2020 an identical feature was 
revealed across the street 
when another sewer repair 
was monitored (Figures 2 and 
5).  A sewer house connection 
to 2123 Bayou Road (rear of 
2024 Esplanade Avenue) 
unearthed an upright (75-
degree angle) granite curb 
stone approximately 2.0 m 
(northeast) from and parallel 
to the existing granite curb.  It 
was barely buried at 10 cmbs.  
At the bottom of the large 
upright stone (approximately 
65 cmbs), a smaller piece of 
granite stone was placed flat 
just like the flat stones in 
Figure 3 and 4.  Like across the 
street, the feature had been 
disturbed, but remained intact 
enough to convey these 
ŦŜŀǘǳǊŜǎΩ ƻǊƛƎƛƴŀƭ ǊŜƭŀǘƛƻƴǎƘƛǇ 
and design.   

 

  
Figure 4. In situ granite curb at 75 degree angle next to cobblestones observed along Bayou Road. 

 



JIRR PROGRAM ACP SEMI-ANNUAL REPORT September 15, 2020 

 

                                                                                                                        7 
 

Another feature to the northwest of this location and on the same 

side of the street shows a third instance of this upright curb.  A 

second granite curb approximately 2.0 m behind the existing 

street curb was observed on the surface in front of the pie-shaped 

coffee/smoothie stand (2032 Esplanade Avenue) at the corner of 

Esplanade and Bayou Road (Figure 5).  In the background of the 

picture, a line of paving can be seen behind the person and the 

blue bike stands.  This paving is in line with the angled granite 

curbstone in the foreground of the photograph of the 2123 Bayou 

Road (2024 Esplanade) sewer trench.  This is the same feature and 

it indicates that historically, Bayou Road was designed to be 

narrower. 

A last angled curb at the same 75-degree angle was observed in a 

sewer house connection in front of 2126 Bayou Road.  In this 

location, the sewer house connection had tunneled through the 

angled granite slab, an indication that it was older than the 

connection (Figure 5).  Nearly all the city had been converted from 

the privy waste system to the new piped sewer system by 1920, 

suggesting that the angled curb system of Bayou Road must be 

older (Colton 2000:94).  Unfortunately, the building was only 

illustrated by Sanborn starting with the 1940 series where it is 

labeled as a store (Sanborn Map Company 1940: Sheet 128).  If it 

had appeared on the 1908 Sanborn then we could infer that the 

angled curb system was in place by that date. 

Bayou Road is completely devoid of historic features within the 

actual paved portion.  The current roadbed was redone not so long 

Figure 5. Granite curb with modifications to allow for house 

connections; curb continues to the end of the street. 
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ago and may have been redone multiple times in the twentieth century.  At least two of the properties on the block have river rocks 

adorning their gardens.  Therefore, no clues to its historic incarnations can be learned from the actual roadbed, except that the 

curbs are classic granite.   However, these curious features unearthed by this sewer repair project suggest that the road was once 

wider than it is today.  Judging by the large live oak trees on this 2100 block that sit over the area between the curb and the 

sidewalk, it must have been modified sometime in the early-twentieth century before they were planted.   

Furthermore, the historic Sanborn Map Company documents the width of the right-of-way (property line to property line) through 

the periods.  This number was documented at 64 and 66 ft throughout the period between 1893 and 1950 (Sanborn Map Company 

1893: Sheet 127; 1896: Sheet 41; 1908Sheet 153; 1940: Sheet128; and 1950: Sheet 128).  The standard New Orleans street right-of-

way was 53 ft throughout its downtown historic districts, so Bayou Road was a little wider to begin with than the other streets and it 

had not been a main thoroughfare since the mid-nineteenth century.  This could have helped the decision to make the street 

narrower, adding more room for sidewalk beautification.   

Additionally, the 1896 Sanborn lists Bayou RoaŘ ŀǎ άƴƻǘ ǇŀǾŜŘΤέ ǘƘŜƴ ōȅ ǘƘŜ мфлу ƳŀǇ ƛǘ ƛǎ ǇŀǾŜŘ ǿƛǘƘ ŎƻōōƭŜǎǘƻƴŜǎΦ  ¢Ƙƛǎ ǿƻǳƭŘ 

indicate that the cobblestones documented in the sewer repairs were not older than 1896.  That in tandem with the fact that the 

curbstones must have been in place before the live oaks were planted would indicate that they were constructed during the first 

couple decades of the twentieth century.  And if the cobblestones across the whole street were put in place at the same time as the 

angled curbs, then it was between 1896 and 1908 when Sanborn first labeled the street as paved. 

Craig Colton, in his book Unnatural MetropolisΣ ǊŜƭŀǘŜǎ ǘƘŀǘ ƛƴ мфмр ŀƴŘ мфнл ǘƘŜ ŎƛǘȅΩǎ tŀǊƪƛƴƎ /ƻƳƳƛǎǎƛƻƴ όƭŀǘŜǊ tŀǊƪǎ ŀƴŘ 

Parkways) went on a ruthless tree removal campaign along neighboring Esplanade Avenue.  Outraged citizens formed a tree 

protection committee which persuaded the mayor to stop the commission and commit to replacing trees.  Ironically, the 

commission was conceived to plant and care for trees in all neighborhoods, regardless of wealth, however, special assessments to 

property owners to pay for trees became the norm and only wealthy neighborhoods received trees (Colton 2005: 91, 95-96, 100).  

Perhaps the trees that intruded on the old cobblestone/curb features were planted around the time of this event.  They are a similar 

size to 100-year-old trees. 



JIRR PROGRAM ACP SEMI-ANNUAL REPORT September 15, 2020 

 

                                                                                                                        9 
 

It would be instructive to see better examples along Bayou Road, and any other similar feature patterns under or adjacent to the 

existing roadway should be documented for further explanation of the angled curbstones; however, these features have little 

research potential.   

 

Killdeer Street Waterline - Lake Vista Group A (RR073) 

A waterline was excavated on Killdeer Street in Lake Vista (Figure 6).  It extended from the cul-de-sac to Wisner Boulevard near Fort 

St. John and was approximately 1.1 m wide and 1.7 m deep.  Monitoring began just after the cul-d-sac at the western end of the 

street and ended at the intersection with Beauregard Avenue.  Initial stratigraphy was simple.  Under the 25 cm of concrete was a 

heavy 45 cm layer of yellowish brown (10YR 5/6) sand (Stratum I).  Stratum II (70-120 cmbs) was a layer of gray (10YR 5/1) sand. This 

was underlain by dark grayish brown (10YR 4/2) sandy to silty clay (Stratum III).  This dark grayish brown clay contained fragments of 

ǘǊŜŜ Ǌƻƻǘǎ ƭŜŦǘƻǾŜǊ ŦǊƻƳ ōŜŦƻǊŜ ǘƘŜ [ŀƪŜ ±ƛǎǘŀΩǎ ŎƻƴǎǘǊǳŎǘƛƻƴΦ  ¢Ƙƛǎ ƭƻŎŀǘƛƻƴ ǿŀǎ ŀǘ ǘƘŜ ƭŀƪŜŦǊƻƴǘ ŀǘ ƻƴŜ ǘƛƳŜ ŀƴŘ ǘƘƛǎ ōƻǘǘƻm layer 

was indicative of the vegetation in the locality prior to the Lakeshore Improvement project that to construct new land, including 

Lake Vista, along the relict lakeshore in the 1920s.  As the water line trench progressed to the east towards Bayou St. John, these 

simple strata were progressively replaced with differing soils indicative of beach/estuarine deposits as well as archaeological 

middens (Figure  7).   This area is particularly sensitive because of its proximity to the Spanish Fort (16OR19), an archaeology site on 

the confluence of Bayou St. John and the original Lakeshore. The property was converted from a Native shell mound to French 

colonial Fort, which was improved during both Spanish and American governments until it was temporarily abandoned and then 

repurposed as a resort/hotel/amusement park in the nineteenth century. There were two major fires on the site in 1896 and 1906 

ǘƘŀǘ ǊŀȊŜŘ ǘƘŜ ƘƻǘŜƭ ŀƴŘ ǊŜǎƻǊǘ ōǳƛƭŘƛƴƎǎ ǘƘŀǘ ƘŀŘ ōŜŜƴ ŎƻƴǎǘǊǳŎǘŜŘ ƻƴ ǘƘŜ ŦƻǊǘΩǎ ƎǊƻǳƴŘǎ ό.ƻȅƪƻ Ŝǘ ŀƭΦ нлмо ΥплфύΦ ¢ƘŜǎŜ ǘǿƻ fires 

marked the end of this period of Spanish Fort. The amusement park waned in popularity in the early twentieth century, and finally, 

was halted by the Lakeshore Improvement projects along the lakeshore in the 1920s. 
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14 Killdeer Midden (Context 1) 

A shell midden was encountered during excavation for a waterline in 

front of the driveway of 14 Killdeer Stre et in Lake Vista on Friday, June 

26, 2020 (Figures 6 and 7).  Rangia shell began just to the east of the 

fire hydrant in front of 20 Killdeer.  The shells were few in number in 

the upper stratum immediately under the 15 to 20 cm of concrete 

roadbed.  Gray (10YR 5/1) silty clay and yellowish brown (10YR 5/6) 

sand was observed in the first 40 cm along with the Rangia shell layer, 

which ranged from 5 to 30 cm thick in the western end of the midden 

before it thickened to 40 cm at the point where construction was 

halted (Figure 8).  This initial western shell layer was devoid of artifacts 

and water line excavation continued.  When in front of 14 Killdeer 

Street, 3 or 4 m further east, the shell began to thicken noticeably.  At 

this point, historic period artifacts (aqua glass, animal bone and white 

bodied ceramic) were observed and the shell was approaching 40 cm 

thick (Figure 9). This seemed too thick to be the usual New Orleans 

Rangia shell roadbed, and was much looser, so mechanical excavation 

stopped.  Further scrutiny of the deposit yielded both Native American 

and French pottery. Artifact-rich deposits of thick Rangia shell are 

called shell middens, and often are indicators of Native American 

archaeological sites in Southeast Louisiana. The shell layer is created 

through discarded shells from meals consisting of Rangia cuneata 

mixed with artifact trash and debris. Additionally, Native Americans 

constructed shell mounds throughout Southeast Louisiana, using them 

for various purposes, including burials. Often, shell deposits, even 

disturbed deposits of shell, can include human remains and need to be 

sorted and screened.  

Figure 6.  Killdeer Street Project Area within Lake Vista 
Group A (RR073) in Orleans Parish, Louisiana. 
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The last water pipe segment up until the point mechanical excavation was interrupted was installed, but further excavation was 

halted temporarily in order to investigate the archaeological material.  Construction workers instead concentrated on installing a fire 

hydrant that had already been excavated.  Two large 

excavator buckets worth of midden shells (80 x 80 x8 0 cm) 

from the last scoops were set aside for screening.  These 

buckets were screened and trowel sorted the next day by 

UNO volunteers. Before the contractors left, the mechanical 

excavator pulled the overburden from the top of the shells 

and scraped an area along the water line trench to the east 

for about 20 m.  The shells were visible immediately 

underneath the pavement at 30 cmbs, however, they 

abruptly ended around the eastern edge of 14 Killdeer's 

driveway.  The untouched portion of the midden then 

measured approximately 2.6 m from east to west and 1.5 m 

north to south (within the confines of the contractors' 

trench) (Figure 10).  Hand excavation of the exposed midden 

ensued so that the water line could be cleared to continue 

through the 1.5 x 2.6 m exposed midden area.   

As soon as the discovery was made, UNO archaeologist Ryan 

Gray and graduate student Elizabeth Williams came 

immediately to help with excavations.  A plan was devised 

that focused on getting the 1.5 x 2.6 m area excavated so 

that the water line could be cleared.  The next day, Saturday, actual excavations began and were aided by State Archaeologist Chip 

aŎDƛƳǎŜȅΣ !ƭƛƴŜ ±ŀƴ 5Ŝƴ .ƻƭŘ ŦǊƻƳ ǘƘŜ {IthΩǎ ƛƴǘŜǊƴ ǇǊƻƎǊŀƳΣ ŀƴŘ ¦bh ǳƴŘŜǊƎǊŀŘǳŀǘŜ ǎǘǳŘŜƴǘǎ tŀǘǊƛŎƪ 5Ŝwoche and Tomas 

Figuroa along with Dr. Ryan Gray and Elizabeth Williams.  A 1 x 2 m excavation unit (EU1) was placed in the center of the shell 

Figure 7. Aerial photograph of Killdeer Street showing loci 
discovered during waterline excavation in Lake Vista Group A 
(RR073) in Orleans Parish, Louisiana. 
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midden to bisect the feature and control 

excavation levels.  Initially, colonial ceramic 

was noted in the lower portions of the shell 

feature.  When the two excavator buckets 

were pulled it seemed that Native 

American sherds were mixed with French 

sherds and nineteenth century  

 

  

Figure 8. West half of the north wall of 
Lake Vista (A) RR073 Killdeer Street 
Water Line (top right). 

Figure 9. North wall profile of Context 1 
at the point where mechanical 
excavation was halted (bottom right). 
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English sherds, however, the 

mechanical excavation could 

have been responsible for this 

mixing.  However, controlled 

hand-excavation could reveal if 

the older artifacts were deeper 

than the younger artifacts, also 

establishing if the shell midden 

was intact. The profile of the 

north wall of the water line 

trench shows a thin line of shells 

deepening to approximately 80 

cmbs as it moves east before 

abruptly rising back to the 

concrete pavement, forming a 

pit-like feature.  The excavation 

unit was placed in the deepest 

part of the shell midden.   

Levels excavated by hand in EU1 

were comprised mostly of Rangia 

shells and artifacts with little soil.  A total of five levels were excavated.  Late nineteenth century ceramic and glass artifacts were 

noted in the first level but some mixing of earlier items was also observed along with large brick fragments, ballast stone fragments 

and ferrous metal.  As excavation progressed into the second level it became clear that the shell feature was sloping down to the 

north and the southern end of EU1 was approximately 70 cm outside the midden.  This slope proved that the midden had not 

extended to the south.  Gray (10YR 5/1) to dark gray (10YR 4/1) sand or silt comprised the soil underneath the shells.  (Figure 11).  As 

the last level was excavated, metal spikes and nineteenth century brick fragments were noted in this deepest part of the midden.  

Figure 10. Overview of north wall profile in Lake Vista A RR073, Killdeer Street (14 Killdeer 
Street). Note intact, unexcavated portion center right. 
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Late-nineteenth century 

ironstone was also mixed 

throughout the lower 

excavation levels making it 

clear that this midden had 

been moved around before.    

Chip McGimsey observed 

that the range of size in the 

Rangia shells was not right 

for a Native American 

midden.  There were too 

many baby shells that 

would not have been 

selected for meals and 

would not have ended up 

on an aboriginal shell 

midden.  This must have 

been a low area that was 

filled with items likely from 

the Fort St. John property.  

The fact that the native 

sherds were found in Rangia 

shells would seem to 

indicate a shell midden but if the shells were mined from naturally occurring deposits they could have been added to artifacts that 

were coming out of a human made shell midden or midden without shell.  It does not seem likely that the aboriginal artifacts came 

from a shell-less midden if the reason for taking the material to Lake Vista was to fill in low spots on the landscape.  It seems more 

likely that the aboriginal artifacts came out of an original or disturbed shell midden and were added to shells taken from a naturally 

Figure 11. Photo of the last level of Rangia (Context 1) in EU1 
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occurring Rangia shell bank.  Furthermore, to have had all the colonial and nineteenth century artifacts mixed in with the older 

sherds could mean that still other sources were utilized for fill material.  There is no way to discern where the shell mix came from, 

but based on the large size of some of the artifacts it would seem that it was not moved around too much.  The area around the fort 

has been shown to have items from all time periods in question and, given its proximity to 14 Killdeer Street, would be the most 

likely source for this fill.  It would have been a rich site to have had all components documented in EU1 and may have come from a 

source near the fort that has yet to be identified (under the levee?) or is no longer extant.  

Although the artifacts 
were mixed, there were a 
lot of interesting items 
that tell of the activities in 
the vicinity.  A large turtle 
plastron still needs to be 
identified as to whether it 
was a fresh water or salt 
species.  Coconut shells 
(not grown locally) 
indicate that this site was 
close to world shipping 
channels where goods 
were incoming from far 
flung ports of call (Figure 
12).  Pork and beef cuts 
and some fish species 
were also collected.  
Architectural debris was 
observed in the fill 
midden all the way to 
the lowest level (Figure 

Figure 12. Turtle plastron (left) and coconut shell (right) from the shell midden at 14 Killdeer Street. 
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11).  Wood planks and 
tongue-in-groove 
floorboards, featuring 
colonial-era design were 
recovered.   

Thin colonial bricks as 

well as typical 

nineteenth century 

bricks were also 

observed.  The Native 

American artifacts 

consisted of shell- and 

grog-tempered sherds.  

One decorated shell-

tempered sherd from a 

jar or a bowl was 

identified as Fatherland 

Incised with local 

manufacture dates to 

the late-nineteenth 

century (Figure 13).   

Small round rocks, large rocks, a huge 15 cm wide clam shell, metal fragments of all shapes and sizes were found throughout the 

shells all the way down to 80 cmbs.  Wrought iron cookware (a large pan and a pot), French storage vessels and different styles of 

faience (Figure 14) vessels and flatware were well represented. There was even possibly a small amount of majolica, pottery 

manufactured in Spain and Spanish colonies during the eighteenth century.  English wares such as creamware, pearlware, whiteware 

and ironstone, Rockingham ware (American)and porcelain manufactured throughout the nineteenth century and into the twentieth 

century were recovered.  Glass consisted of eighteenth and nineteenth century finishes and bases mostly from liquor bottles.  Coins, 

Figure 13. Aboriginal pottery decorated, Fatherland Incised. 
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buttons and a medallion were also found.  At least one button is military, possibly Spanish, and has a visible mark of a bird in profile 

ŀƴŘ ǘƘŜ ƴǳƳōŜǊ άтфΦέ  !ǘ ƭŜŀǎǘ ǘǿƻ ƻŦ ǘƘŜ Ŏƻƛƴǎ ǿŜǊŜ DŜǊƳŀƴ ƳŀǊƪǎΣ ƻƴŜ ŘŀǘŜŘ муфмΣ ŀƴƻǘƘŜǊ ŘŀǘŜ му95.  One find was a Spanish 

coin with a barely visible coat of arms but will need more time to analyze.  The medallion was a Mardi Gras throw from the Rex 

ǇŀǊŀŘŜ ŦǊƻƳ муфнΦ  Lǘ ƛǎ ƳŀǊƪŜŘ ά{h¦±9bLw hC ¢I9 /!wbL±![έ ŀƴŘ άtwh .hbh t¦.[L/hΦέ  ! Φрл-70 rifle cartridge and a smaller, 

maybe .22 caliber, bullet with cartridge were also recovered.  The .50-70 came out for US Army use in 1866, and after it was 

declared surplus could have been used at the amusement/hotel complex at any time in the late-nineteenth and even early-

Figure 14. Tin-enamel earthenware (Normandy Blue on White Faience) vessel handle, decorated blue on white. 
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twentieth century for recreational shooting at ranges or hunting.  All of these items were found throughout the feature with no 

stratification of differing components.  

Once the controlled excavation extended through the feature into the soft clay and sand beneath and the midden proven to be of a 

mixed context, the remaining portions of the shells exposed within the waterline trench corridor were taken out mechanically and 

set aside so that they could be sorted.  As directed by the State Archaeologist, the remaining shells were trowel/shovel sorted.  The 

nature of this exercise was mainly so that in case there were human remains in the deposit they could be recovered.  Although the 

sample size (in the thousands) already taken was quite large, all artifacts were recovered through trowel sorting.  Non curatable 

items such as bricks, wood and stone were all photographed and discarded.  Large metal items deemed too unwieldy for the lab 

such as iron cookware and metal straps were also photographed and discarded.  The rest of the ceramic, glass, and metal artifacts 

were sent to the UNO Archaeology Lab.  

However, further excavation to the north and the south of the exposed midden will be necessary when the road is repaved.  The 

area to the north and south will have to be excavated because contractors will need to remove approximately 2 ft for the new 

roadbed.  Rangia was only visible in the north wall of the excavation, however, utility line disturbance may hide the presence of 

shells to the south.  The whole area will be searched prior to the installation of new road pavement. 

 

8 Killdeer Midden (Context 2 and Context 3) 

Another low spot filled with shells (Context 2) was observed immediately under the pavement in front of the driveway for 8 Killdeer 

Street (Figures 6 and 7).  The shells (mostly Rangia but 20 percent oyster) formed a swale or pocket where they filled an area 

approximately the width of the driveway (6 m) at 8 Killdeer (Figure 15 ). The shell fill midden was localized in front of the driveway.  

The bottom of the midden at its deepest was 65 cm from the top of the concrete roadbed, where the roadbed accounted for the top 

20 cm (this was immediately in front of the center of the driveway).  Stratum I, which included the shell midden fill, consisted of gray 

(10YR 5/1), dark gray (10YR 4/1) and brown (10YR 4/3), grayish brown (10YR 5/2), reddish brown (2.5YR 4/4) and bluish gray (Gley 2 

5B 5/1) sand and clay (Figure15 and 16).  Stratum I material was likely sourced from the lake and pumped in during the filling 

episodes of the 1920s.  
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Very few artifacts came from 

Context 2, but those that did also 

indicated fill with artifacts mixed 

from disparate time periods.  

Historic metal, including heavy 

rods or spikes, unidentified metal 

objects corroded in clumps of 

shells, a red transfer print 

whiteware sherd, a dark olive glass 

spirits bottle body fragment, and 

large mammal bones were 

recovered along with two Native 

American ceramic sherds.  This 

much lighter fill midden was 

excavated mechanically and set 

aside for sifting as trench work 

continued. 

Another separate midden with a 

high concentration of artifacts 

(Context 3) was observed within a 

black sandy stratum (80-95 

cmbs), the western terminus of 

which was observed under the 

8 Killdeer driveway directly 

underneath Context 2 (Figures 15 and 16 ).  This midden then extended to the east for 6 m, where it was interrupted by a concrete 

drain line by which time it had become much thinner (5 cm).  It was also visible in the south wall but not to the east of the drain line.   

Figure 15. Photograph of contexts 2 and 3 at 8 Killdeer Street. 
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Figure 16. Photograph of Context 3 at 8 Killdeer Street.   
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Artifacts recovered from Context 3 included ceramic, glass and 

metal.  Water bottles with blob top finishes were the most 

significant part of the midden and date to the 1890s; six mostly 

intact whole water bottles were recovered (Figure 17).  One was 

embossed with JB JUNQUA/NEW ORLEANS, another with 

ά/hb{¦a9w{κ{ϧa ²!¢9wκaCD /h [¢5κb9²hw[9!b{κ[!κ¢IL{ 

.h¢¢[9 bh¢ ¢h .9 {h[5έ όмуфн-мфллύΣ ŀƴƻǘƘŜǊ ǿƛǘƘ ά5w 

HALL/350 BIENVILLE ST/ NEW ORLEANS/THIS BOTTLE TO BE 

w9¢¦wb95Σέ όмууф-муфмύ ŀƴŘ ŀƴƻǘƘŜǊ ǿƛǘƘ άb9² Iht9 aCD /h 

[a¢5κмфнн .L9b±L[[9 !±κb9² hw[9!b{ [!έ όмуфо-1895).   One 

of the water bottles with applied blob top was not embossed but 

had the remnants of a Hutchinson stopper in the finish.   

  

Figure 17. Photograph of locally manufactured water 
bottles with blob-top finishes (right). 
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A small but heavy clear glass mug 

was recovered from the midden 

ǿƛǘƘ ά{t!bL{I Chw¢ t!wYέ 

embossed on its side (Figure 18).  

Interestingly, this thick glass 

dimpled beer mug appears to have 

only held about 5 or 6 oz of liquid; 

there is a significant push-up in the 

base.  Swindling tourists is a time-

honored tradition!  Old 

floorboards, wood siding and 

ceramic were burned and the 

whole layer was carbonized 

suggesting that this deposit could 

come from one of two fires 

documented at the Spanish Fort in 

1896 or 1906. Undecorated 

ironstone and porcelain serving 

dishes, indicative of ceramics used 

at hotels or restaurants in the late-

nineteenth century, were 

recovered.  A green glass 

champagne finish fragment was 

also recovered along with a 

graphite pencil and machine cut square nails.  An aqua colored, beer bottle base marked LG Co 15 came from a Lindell Glass 

Company bottle; these bottles were made for the Budweiser beer manufacturers between 1878 and 1882 (Lockhart et al. 2009).  

Figure 18. Photograph of colorless mug, embossed "SPANISH FORT" along the body 
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Based on the tight dates for the all of these artifacts, especially the water bottles, this deposit best represents the contents of the 

Spanish Fort 1896 fire.     

When the lower (Stratum II) midden of Context 3 was encountered, trench excavation was halted until the contents could be 

examined.  Once the midden was determined to be a burned refuse deposit from the end of the nineteenth century, a sample of 

artifacts was taken and excavation for the water line continued.  There were at least five times more artifacts that were 

mechanically excavated into the dump truck than those collected.  All artifacts recovered were taken to the UNO laboratory for 

processing. 

¢ƘŜ ƻǊƛƎƛƴ ƻŦ /ƻƴǘŜȄǘ о ǎŜŜƳǎ ǘƻ ōŜ ǘƛŜŘ ǘƻ ǘƘŜ ŦƻǊǘΩǎ hotel/amusement park that developed around the fort beginning in the 

antebellum period.  It is located 138 m to the west/northwest of the northwest corner of the fort.  The midden extended to the 

north and to the south and, therefore, more artifacts are still present.  Further excavations could yield information pertaining to the 

activities and businesses that operated on the Fort St. John complex at the end of its hotel period.  Unfortunately, this context is not 

one of the periods predicated by the JIRR for work interruptions and a formal excavation unit was not undertaken.  

2 Killdeer Wooden Post (Context 4) 

A rectangular post in the ground was observed after being pulled from in front of the driveway of 2 Killdeer Street.  It measured 

11x18 cm and was 70 cm in length.  It had been in situ most likely in a pocket of Rangia shell (60-80 cmbs) approximately 20 cm wide 

(Figures 6 and 7).  This was approximately the same depth as the in situ 8 Killdeer midden (Context 3) observed between 60 and 80 

cmbs.  A faint black (10YR 2/1) silty horizon lens ran to the east of the shells for 3 to 4 m at approximately 65 to 67 cmbs before 

disappearing near the middle oŦ н YƛƭƭŘŜŜǊΩǎ ŘǊƛǾŜǿŀȅΦ  Lƴ ǘƘƛǎ ƭƻŎŀǘƛƻƴΣ ǘƘŜ ǘƻǇ сл ŎƳōǎ ǿŜǊŜ ƳƛȄŜŘ ƎǊŀȅ όмл¸w рκмύ Ŏƭŀȅ ŀƴŘ 

yellowish brown (10YR 5/6) sand.  Below this faint horizon (68-165 cmbs) were alternating laminations of bluish gray (Gley 2 5B 5/1) 

sand and sandy clay.  To the west, the strata were sterile.  This faint black horizon and Rangia deposit may have been associated 

with the Context 3 midden, the faint black horizon of which proceeded at approximately the same level to the east before being 

interrupted by the drain line trench.  Although thehe thin black horizon does appear at the same level, the two are 17 m apart and 

linking them without doubt is not possible at this time.  There were no artifacts in this area near 2 Killdeer except the rectangular 

post.  Furthermore, no artifacts or interesting strata were observed between this point and the end of the line at Beauregard 

Avenue.     
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8 and 14 Killdeer Shell Midden (Contexts 1 and 2) Discussion and National Register Evaluation 

The midden deposit in front of 8 and 14 Killdeer Street has been exhausted of its research potential.  This research potential was 

limited to begin with because of the mixture of artifacts from different periods;however, it seems highly likely that the assemblages 

mixed originated on the fort site (16OR19).  Clues to the date when these items were discarded and where they came from and 

what they were used for can possibly be conveyed from analysis of the large sample. An analysis of the antebellum ceramic and glass 

could be compared to other resort amusement complexes of the antebellum and broad themes could be discussed.  The nineteenth 

century items seem to be associated with the use of the fort area as a resort and amusement park.  Their analysis can be used to 

infer generally about the hotel resort amusement complex that began in the 1820s, of which  little is known archaeologically.  The 

aboriginal pottery may have been used by the colonial soldiers stationed at the nearby fort and the colonial French pottery could 

have been used by native people living near the mouth of the bayou.  There is no way to know for sure, but the pieces themselves 

are of some interest.   

Cŀǳƴŀƭ ƳŀǘŜǊƛŀƭ ƛǎ ŀƭǎƻ ƻŦ ƛƴǘŜǊŜǎǘ ƛƴ ǘƘŜ ŀǎǎŜƳōƭŀƎŜΩǎ ŎƻƭƭŜŎǘƛƻƴ ƻŦ ŀǾƛŀƴΣ ǊŜǇǘƛƭƛŀƴΣ ƳŀƳƳŀƭƛŀƴ ŀƴŘ ƳŀǊƛƴŜ ǎǇŜŎƛŜǎΦ  .ŜŎŀǳǎe of the 

mixing of artifacts from all periods, it is not known if the animal bone was discarded by European or Native American occupants of 

the area and which era (the assemblage spans from the pre-contact, contact, colonial, antebellum, post-bellum, and into the 

twentieth century).  The hypothesis that the fort was originally placed on a Native American shell mound could also mean that a lot 

of the bone came from prior to the French occupation of the Bayou St. John area (i.e., pre-colonial).  Because European occupants 

would have subsisted on many of the same fish, reptile, bird and mammals as the Native American population, it cannot be known 

who exploited each portion of the faunal assemblage.  

The driveway middens of 8 and 14 Killdeer Street (Contexts 1 and 2) likely each were placed in their low spots at around the same 

time.  They both were observed right under the concrete road surface, an indication that they came sometime before, or during the 

time when, the Lake Vista homes were first constructed but after most, or all, of the neighborhood was infilled with dredge spoil,  

possibly right after the 1920s dredge work that constructed what would become Lake Vista.  Given that the shell midden was right 

on the surface, it could also have been formed right before the subdivision began construction, ca 1950 (Figure 19).   

Most all of Killdeer Street was right at the lakefront as late as the 1890s (Figures 6 and 7).  The pilings recorded further west on 28 

Killdeer are indicative that the area here was underwater or inundated frequently prior to the dredge project (see below).  The ca. 
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1922 aerial photograph of the mouth 

of Bayou St. John shows the 

amusement park with roller coaster in 

the vicinity of Killdeer Street (Figure 

20).  To the west and away from the 

commercial development, two 

buildings with docks leading to dry land 

and out further into the lake can be 

seen.  These look like fishing camps, a 

plethora of which can be seen on the 

Ŝŀǎǘ ǎƛŘŜ ƻŦ ǘƘŜ ōŀȅƻǳΩǎ ƳƻǳǘƘ ƛƴ 

Figure 20.  The pilings witnessed on 

Killdeer Street may have been 

supporting such a structure or 

ǎǘǊǳŎǘǳǊŜǎ ŀǘ ǘƘŜ ƭŀƪŜΩǎ ŜŘƎŜΦ  ¢ƘŜ 

lower (Context 3) midden under the 

shells at 8 Killdeer Street has items in it 

that date to ca. mid-1890s.  Therefore, 

the Rangia and oyster shells at the 

surface in front of both 8 and 14 

Killdeer must date later.  It is possible 

that after the amusement park was 

razed there were low areas still, 

perhaps from uprooted trees, that 

were in need of fill.  The fill could have 

come from the fort area, which had 

already seen many episodes of earth 

Figure 19. Aerial photograph of Bayou St. John and south shore of Lake Pontchartrain prior to 
development of Lake Vista, taken in 1948. Killdeer street is second cul-de-sac from top left corner. 
Oak trees center of photo hides the ruins of Fort St. John (16OR19). 
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moving since colonial 

times, or it could have 

come from offsite, 

somewhere else along the 

New Orleans lakefront that 

had not yet been so 

modified.  The fill most 

likely came from right 

around the fort area proper 

and not somewhere further 

off because the items 

within it so well 

represented many 

centuries of 

prehistoric/historic 

occupation that have 

already been documented 

to have existed on the site 

by prior excavations (Boyko 

et al. 2013; UNO 1976 

excavations). Because that 

area was always being 

built-up, it is difficult to say 

exactly when the shells 

were heaped in front of 

those driveways, but it had to be around the same time or after the land that the roller coaster was on were installed.  Therefore, 

we cannot pinpoint the relocation of midden to Context 1 and 2 in any tighter dates than ca. 1900 to 1950. 

Figure 20.  Ca. 1922 Charles L. Franck aerial photograph of the mouth of Bayou St. John.  Roller 
coaster immediately right of fort.   
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Numerous fill episodes have been documented on the City Park property and neighboring areas along the lakefront (Reeves et al. 

1982: 16-17; Boyko et al. 2013: 50).  There was an initial push in the late nineteenth century to fill low areas of the newly acquired 

lands that comprised the current City Park; for example, in 1891 thousands of tons of shells were imported (from unspecified 

locations) to fill low areas so that the park could be utilized for public activities even during wet periods (Reeves et al. 1982).   

Although the shell midden deposits at 8 and 14 Killdeer Street are completely mixed contexts, they have a very interesting array of 

items from the precontact, contact, colonial, and amusement park/resort hotel periods.  Analysis of the items will yield information 

pertaining to the history of the property through these periods.  Over eleven units recently excavated on/within the fort (Boyko et 

al. 2013), colonial period artifacts were not that numerous (n=40) or highly concentrated.  When analyzed, the colonial items from 

/ƻƴǘŜȄǘ м Ƴŀȅ ōŜ ƳƻǊŜ ƴǳƳŜǊƻǳǎ ŀƴŘ ŎƻǳƭŘ ƻŦŦŜǊ ƛƴŦƻǊƳŀǘƛƻƴ ǇŜǊǘŀƛƴƛƴƎ ǘƻ ǘƘŜ ǇǊƻǇŜǊǘȅΩǎ CǊŜƴŎƘ ƻŎŎǳǇŀǘƛƻƴΦ  ¢ƘŜ ŦǳǘǳǊŜ ǊŜǎŜŀǊch 

potential is limited because of this loss of context; however, the sample already taken can be utilized to infer activities during all the 

periods.  Because of the lack of integrity of the components found within these shell middens (8 and 14 Killdeer), they are not 

eligible for the National Register of Historic Places (36CFR 60.4 [a-d]).  There is, however, some research potential in the sample of 

artifacts already recovered.  For instance, an analysis of the types of French colonial artifacts recovered can yield information 

pertaining to the diet of people living on the lakefront vs. living in town.  Were they of a military nature or could they be indicative of 

regular citizens living out by the lakefront around the fort area?  Can anything pertaining to the colonial period be inferred by the 

types of ceramics (such as hollowware vs flatware) represented in the collection?  Not a lot of French colonial period sites have been 

found in the New Orleans area that have offered significant research potential outside the Vieux Carre, therefore, even though 

colonial items were mixed with later and earlier items, some comparison with sites already excavated could be useful.  Furthermore, 

the recent studies that have focused on the fort (Boyko et al. 2013) have documented locations of major disturbances in the soils 

but also have pointed to there being intact deposits worthy of research.  The artifact density of the Killdeer midden was much higher 

than any of the areas identified during the Phase I shovel testing around the greenspace of the fort.  Areas further out from the fort 

not accessible by the 2012-2013 study, or under the levee, or that were simply missed by the shovel testing are likely to exist in the 

Lake Vista neighborhood.   Furthermore, there could still be intact pit deposits such as privies and wells that have yet to be 

unearthed.     
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8 Killdeer Lower Midden (Context 3) National Register Evaluation 

This midden was located directly below the Rangia shell midden outside the driveway at 8 Killdeer Street.  It contained items that 

were likely discarded after the fire of 1896 that ravaged the hotel resort complex located within the fort.  The context of the site was 

a highly concentrated, intact midden deposit of items discarded when the complex burned.  This deposit contained items, such as 

ǘƘŜ ά{t!bL{I Chw¢ t!wYέ ƳǳƎΣ ƻŦŦŜǊŜŘ ōȅ ǘƘŜ ŜǎǘŀōƭƛǎƘƳŜƴǘ ǘƻ ƛǘǎ ƭŜƛǎǳǊŜ ǎŜŜƪƛƴƎ ŎǳǎǘƻƳŜǊǎΦ  !ƭǘƘƻǳƎƘ ƴƻ ŦƻǊƳŀƭ ŜȄŎŀǾŀǘƛƻƴ ǳƴƛǘǎ 

were undertaken, the items recovered indicate that there is research potential pertaining to the business located on site.  With such 

little information recovered by recent excavations (Boyko et al. 2013) on the fort property proper, further excavation to the north 

and south of the water line trench could yield information on the nineteenth century fort in its role as resort complex.  It appears to 

have qualities of integrity and significance to be eligible for the National Register (36CFR 60.4 [a-d]). 

28 Killdeer Midden 

Prior to discovery of the plethora of artifacts in the 14 Killdeer midden, a smaller, early-twentieth century midden was identified in 

front of the driveway at 28 Killdeer Street (Figures 6 and 7).  A layer (120 to 150 cmbs) of black organic soil (mostly tree roots) and 

very coarse sand with some shell was noted beginning at the 30 and 32 Killdeer property line. From the start on the cul-de-sac at the 

end of Killdeer Street there was a very dark, almost black organic tree root layer under the yellowish brown (10YR 5/6) and bluish 

gray (Gley 2 5B 5/1) sand and over the gray (10YR 5/1) swamp clay.  By the time the trench progressed to 28 Killdeer, the gritty layer 

was shallower, with a noticeable increase in the amount of more wood and debris, then a glass shard and some brick fragments 

were noted in front of 28 Killdeer.  The concentration became heavy with glass and architectural elements such as a flat (probably 

floor) board attached to a thin piece of stone. 

The area around the higher artifact concentration (under the street in front of 28 Killdeer garage) began and ended in an area no 

more than 5 to 7 m long.  It is unknown how far the midden extended to the north and south outside the right-of-way.  This highly 

concentrated area of artifacts was in black (10YR 2/1) sand with shell between 100 and 130 cmbs.  Strata above were comprised of 

yellowish brown (10YR 5/6) sand (25-65 cmbs) then gray (10YR 5/1) sand (65-100 cmbs).  The artifact deposit was above gray (10YR 

5/1) silty clay to the bottom of the trench at 170 cmbs (Figure 21).   
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Figure 21. Black midden deposit at 28 Killdeer Street. 
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Artifacts consisted of a machine manufactured clear glass spirits flask (1/2 

pint) and a clear glass screw top jar embossed with άIhw[L/Y{ a![¢95 

aL[Yκ¢w!59a!wYκw!/Lb9 ²L{Φ ¦{!κ{[h¦DIΣ .¦/Y{Σ 9bDέ  ǘƘŀǘ ŘŀǘŜǎ ǘƻ 

after 1908, when the factory was constructed in the town of Slough, England 

(Graces Guide to British Industrial History 2020). A brown glass crown top 

beer bottle, a base of a dark green glass spirits pint bottle embossed with 

ά²IL¢9 Ihw{9Σέ milk glass fragments and a clear glass, machine 

manufactured, brandy finish were also recovered (Figure 22).  

After the artifact concentration dwindled to just a faint dark line around 120 

cmbs, moving east, there was a heavy brick deposit (75 percent) that 

extended approximately 80 to 120 cmbs in a layer of pulverized shell and 

dark brown (10YR 3/3) sand.  The shell consisted mostly of Rangia.  There 

may have been other types of shells, but they were smashed into small 

undiscernible pieces.  The bricks included both high and low fired examples 

and appeared to range in dates of manufacture from the nineteenth through 

the twentieth century.  At first the bricks seemed to be connected to the 

midden but may have intruded upon it; a little farther (2.0 to 3.0 m) to the 

east of the 26/28 Killdeer property line, the deposit became exclusively 

bricks.  At this point the bricks were only 20 or 40 cmbs but there were 

twentieth century bricks (higher fired and very smooth dark red) mixed with 

the older ones.  This brick deposit may have been associated with the 

destruction of the amusement park that was active until the 1920s.  

Alternatively, they may have even been deposited there during the ca. 

1950s construction for manholes.    

Strata from here (approximately 5.0 m east of the 26/28 Killdeer property line) to the east within the waterline trench changed to 

yellowish brown sand (25-65 cmbs) then gray sand (65-120 cmbs) then gray silty clay (120-170 cmbs) and was sterile. The tree roots 

Figure 22. Base of a dark green glass spirits pint 
ōƻǘǘƭŜ ŜƳōƻǎǎŜŘ ǿƛǘƘ ά²IL¢9 Ihw{9έ 
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were only present in the deep gray silty clay.  It is noteworthy how clean the layers became just east of the 26 Killdeer Street 

driveway. 

Out of place pilings were also noted on Killdeer Street. They were first observed in situ not far from the cul-de-sac in the trench 

around the 30 and 32 Killdeer property line and were thought to be utility trench shoring, likely related to structures once extant on 

the lakefront.  Further to the east of 30 

Killdeer, none were observed in situ.  

These pilings were all round but varied 

in size.  One was 30 cm diameter and 

170 cm long (Figure 23).  All except one 

(see 2 Killdeer Post above) were noted 

within and to the west of the 28 

Killdeer midden.  

The deposits at 28 Killdeer could have 

come from one of the camps located on 

the shoreline just to the west of the 

Spanish Fort amusement complex.  

Further excavation of this midden could 

yield information about the activities of 

the lakefront camps.  Were they a year-

round living situation?  Did some 

occupants originally live in the lakefront 

camp just for the summer months, to 

get away from the fevers plaguing the 

town?  When were they constructed? 

Were any of the residents employed at 

the neighboring hotel/resort? It seems Figure 23. One 30 cm diameter and 170 cm long piling east of 30 Killdeer property. 
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that further excavation could yield important information on the lakefront exploitation of resources during the late historic period.  

There are no Orleans Parish lakefront fishing camps for which there is archaeological data.  The midden deposit at 28 Killdeer is 

NRHP eligible (36 CFR 60.4 [a-d]).     

Recommendations  

 The shell middens at 8 and 14 Killdeer Street extended from the surface just under the roadbed to as deep as 80 cmbs.  

When the road is repaved on Killdeer, workers stated that they will need to excavate approximately 2 ft deep.  When this is done the 

remaining Rangia midden will need to be sifted for human remains.  Because at least some of the shells and artifacts likely did come 

from a once intact shell midden, and that Native Americans buried their dead in these contexts, then efforts to locate human 

remains will have to be made when the roadwork commences.  Shells may be excavated mechanically and set aside for 

archaeologists to shovel/trowel sort for bone. 
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Historic Preservation: Plans Reviewed for Character Defining Features (CDFs) 

The HP Specialist has provided data from the reviews of thirteen (13) JIRR-funded projects. All projects are described in detail below 

with enumeration of the avoidance/minimization efforts for Character Defining Features (CDFs) as required in the ACP, the nature of 

the effect on a National Register Historic District (NRHD), National Historic Landmark (NHL) or NHL-adjacent properties where 

applicable, and discoveries and/or unexpected effects. There were no public objections and dispute resolutions recorded on the 

following reviewed projects.  

1. RR002 ς Audubon Group B (PMOPI) This is a third-wave project at 90% Design with four (4) segments recently upgraded to full 

reconstruction in the Carrollton, NRHD. None of the segments in the project area are adjacent to the St. Charles Streetcar NHL. 

Construction is expected to begin in February 2021. The table below outlines the current status of avoidance/minimization 

efforts for CDFs along the full reconstruction segments. The following proposed work will have no effect on a National Historic 

Landmark (NHL). 

RR002 – Audubon Group B (PMOPI): Avoidance/minimization efforts to CDFs  

Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR002 
Brick/stone 
sidewalk including 
footlaps 

 
 
 

 

(3) stone footlaps to be 
determined. Awaiting 
response from the 
designer. 
 

RR002 Street name tiles   

(3) sets of street name 
tiles to be determined. 
Awaiting response from 
the designer. 
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Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR002 Steel curb guards  
(11) steel curb guards in 
proposed ADA ramp 
footprint to be removed 

May be able to retain 
tangent sections of steel 
guard outside of footprint 
on a case-by-case basis, if 
technically feasible. 

RR002 Traffic Bollards 
Existing traffic bollards to be avoided, 
800 Lowerline Street/ 7400 block of 
Maple Street.  

  

RR002 Utility covers  

 (5) DMH covers to be 
removed 
 
(1) MH cover to be 
removed 

Additional utility covers to 
be determined 

RR002 
Catch basins and 
grates 

(3) catch basins to be avoided 
 

(17) catch basins to be 
removed 
 
(1) drop inlet to be 
removed 

 

RR002 
Two-track 
driveways 

(1) two-track driveway outside right-
of-way to be avoided. 

  

RR002 Fences/Walls/Gates All fences/walls/gates to be avoided.    

* RR002 – End of Table 
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2. RR005 ς Bayou St John, Fairgrounds, Seventh Ward Group C (FRC) This is a third-wave full reconstruction project near Design 

Finish consisting of nine (9) residential blocks within the Esplanade Ridge, NRHD. Construction is expected to begin in December 

2020. The table below outlines the current status of avoidance/minimization efforts for CDFs along the full reconstruction 

segments. The following proposed work will have no effect on a National Historic Landmark (NHL). 

 

RR005 – Bayou St. John, Fairgrounds, Seventh Ward, Group C (FRC): Avoidance/minimization 
efforts to CDFs  

Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR005 Brick or stone curb 
Note added to plans for retention of 
all existing blue stone curb on Desoto 
Street at Lopez Street intersection.  

 
 
 

RR005 Streetlights 
Note added to plans to avoid all (21) 
existing historic streetlights 

  

RR005 Hitching posts 
Note added to plans to avoid all (6) 
hitching posts 

  

RR005 
Brick/stone 
sidewalk including 
footlaps 

 
Note added to plans to protect/avoid 
(2) brick footlaps 
 
 

  

RR005 Utility covers 
Note added to plans to reset/relay 
existing utility covers.  
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Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR005 
Catch basins and 
grates 

Note added to plans to reset/relay 
existing catch basins.  
 
 

  

RR005 
Two-track 
driveways 

(14) two-track driveways outside 
right-of-way to be avoided. 

  

RR005 Fences/Walls/Gates All fences/walls/gates to be avoided.    

*  RR005 – End of Table 

3. RR012 ς Broadmoor Group D (FRC) This is a third-wave full reconstruction project in 90% design consisting of ten (10) residential 

blocks within the Broadmoor, NRHD with a segment extending into the Carrollton NRHD. Construction is expected to begin in 

February 2021. The table below outlines the current status of avoidance/minimization efforts for CDFs along the full 

reconstruction segments. The following proposed work will have no effect on a National Historic Landmark (NHL). 

 

RR012 – Broadmoor Group D (FRC): Avoidance/minimization efforts to CDFs  

Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR012 Steel curb guards  
(26) steel curb guards in 
proposed ADA ramp 
footprint to be removed 

May be able to retain 
tangent sections of steel 
guard outside of footprint 
on a case-by-case basis, if 
technically feasible.  
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Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR012 
Distinctive 
Concrete Curb 

  

At the time of review plan 
was to replace all 
distinctive concrete curbs 
on the 1900-2000 block of 
S. Rendon, with 
mountable curbs. Designer 
is currently taking another 
look to see if at least some 
concrete curb can be 
retained/avoided.   

RR012 Retainer Gardens 
 
 

(2) retainer gardens to be 
removed per plans 

May be feasible to retain. 
!ǿŀƛǘƛƴƎ ŘŜǎƛƎƴŜǊΩǎ 
response.  

RR012 Utility Covers  
(28) Drain manhole covers 
removed 

 

RR012 
Catch basins and 
grates 

(12) existing catch basins within EHP 
footprint to be avoided/retained 

(39) existing catch basins 
to be removed and 
upgraded to single or 
double mountable type.  

May be able to 
retain/retrofit  some of the 
lids.  

RR012 
Two-track 
driveways 

All (9) two-track driveways outside 
right-of-way to be avoided. 

  

RR012 Fences/Walls/Gates All fences/walls/gates to be avoided.    

* RR012 – End of Table 
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4. RR013 ς Broadmoor Group E (FRC) This is a third-wave full reconstruction project near Design Finish consisting of six (6) 

residential blocks within the Broadmoor, NRHD with one segment extending out into the Carrollton NRHD. Construction is 

expected to begin in December 2020. The table below outlines the current status of avoidance/minimization efforts for CDFs 

along the full reconstruction segments. The following proposed work will have no effect on a National Historic Landmark 

(NHL). 

RR013 – Broadmoor Group E (FRC): Avoidance/minimization efforts to CDFs  

Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR012 Steel curb guards  
(26) steel curb guards in 
proposed ADA ramp 
footprint to be removed 

May be able to retain 
tangent sections of steel 
guard outside of footprint 
on a case-by-case basis, if 
technically feasible.  

RR012 
Distinctive 
Concrete Curb 

  

At the time of review plan 
was to replace all 
distinctive concrete curbs 
on the 1800 block of S. 
Rendon, with mountable 
curbs. Designer is 
currently taking another 
look to determine existing 
condition and feasibility of 
retaining existing curb. 

RR012 Utility Covers  
(29) Drain manhole covers 
removed 
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Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR012 
Catch basins and 
grates 

(20) existing catch basins within EHP 
footprint to be avoided/retained 

(38) existing catch basins 
out of (58) to be removed 
and upgraded to single or 
double mountable type.  

May be able to 
retain/retrofit some of the 
lids.  

RR012 
Two-track 
driveways 

All (20) two-track driveways outside 
right-of-way to be avoided. 

  

RR012 Fences/Walls/Gates All fences/walls/gates to be avoided.    

* RR013 – End of Table 

 

5. RR022 ς Central City Group B (PMOPI).  A review of this third-wave project near Design Finish consisted of three (3) full 

reconstruction blocks within the Central City, NRHD in addition to twenty-six (26) patch mill/overlay projects in the Garden 

District, NHL, mostly along Carondelet Street but also the side streets lakeside of St. Charles Avenue.  Construction is expected to 

begin in January 2021. The table below outlines the current status of avoidance/minimization efforts for CDFs within the project 

area. While there is still some work to be determined regarding particular CDFs (see table), the CNO HP Specialist expects, at 

this point in time, there to be a very minimal effect overall on the Garden District, National Historic Landmark.  
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RR022 – Central City Group B (PMOPI): Avoidance/minimization efforts to CDFs  

Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR022 Brick or stone curb 

Approximately 1,150 LF of 
bluestone curbs in the Garden 
District segments to be 
avoided/retained. Segments include 
street segments lakeside of St. 
Charles Avenue and include 
Carondelet Street.  

 

Designer reassessing existing stone 
curbs on 1700-1800 blocks of Clio 
Street as well as in LaSalle near 
intersection with Sixth Street in 
Central City, NRHD; these were 
originally slated for 
removal/replacement with 
mountable curb.  
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Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR022 
Brick or stone 
gutter bottoms 

255 LF brick gutter bottoms to be 
avoided, 2900 block of Carondelet 
Street 
 
330 LF brick gutter bottoms to be 
avoided, 2800 block of Carondelet 
Street 
 
420 LF brick gutter bottoms to be 
avoided, 2600 block of Carondelet 
Street 
 
500 LF brick gutter bottoms to be 
avoided, 2400 block of Carondelet 
Street 
 
335 LF brick gutter bottoms to be 
avoided, 2400 block of Carondelet 
Street 
 
210 LF brick gutter bottoms to be 
avoided, 2300 block of Carondelet 
Street 
 

 

380 LF brick gutter bottoms to be 
determined, 3200 block of Carondelet 
Street 
 
365 LF brick gutter bottoms to be 
determined, 3000 block of Carondelet 
Street 
 
380 LF brick gutter bottoms to be 
determined, 2900 block of Carondelet 
Street 
 
440 LF brick gutter bottoms to be 
determined, 2700 block of Carondelet 
Street 
 
350 LF brick gutter bottoms to be 
determined, 1600 block of Eighth 
Street 
 
25 LF brick gutter bottoms to be 
determined, 1700 block of Fourth 
Street 
 
20 LF brick gutter bottoms to be 
determined, 1700 block of Second 
Street 
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Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR022 
Distinctive 
Concrete Curbs 

760 LF of curb on Carondelet Street 
to be avoided. 

Rounded 
concrete curb to 
be removed in all 
proposed ADA 
ramp areas 

2,825 LF of curb on Carondelet Street 
still to be determined.   

RR022 
Street Name 
Ceramic Tiles 

All existing street name tiles to be 
reset outside ADA footprints. 

 
 
 

RR022 Steel Curb Guards  

Steel curb guards 
to be removed in 
all proposed ADA 
ramp areas 

HP Specialist will work with 
designer/contractor to save tangent 
sections (outside ramp footprint) 
if/where technically feasible.  

RR022 Utility covers 

All existing utility covers to be 
retained on patch mill overlay 
streets in the Garden District (NHL). 
 
Utility covers in street adjusted 
where necessary in full 
reconstruction segments in Central 
City (NRHD). 
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Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR022 
Catch basins and 
grates 

All existing catch basins to be 
retained on patch mill overlay 
streets in the Garden District (NHL). 
 

 

4 CBs removed and replaced with 
new on 1700 block of Clio Street, 
Central City (NRHD). 
 
4 CBs removed and replaced with 
new on 2600 block of Sixth Street, 
Central City (NRHD). 
 

RR022 
Brick/stone 
sidewalk including 
footlaps 

 
8 brick sidewalks to be avoided. 
 
5 brick footlaps to be avoided. 
 
1 existing brick footlap with marble 
piece to be avoided (1600 block of 
Fourth Street).  

 
 
 

6 brick sidewalks, to be determined; 3 
in Garden District (NHL) 
 
8 brick footlaps to be determined. 
6 in the Garden District (NHL) 
 

RR022 Fences/Walls/Gates 
All fences/walls/gates to be 
avoided.  

  

RR022 Mounting block   
Stone block, 2400 block of Carondelet 
St (riverside); treatment still to be 
determined. 

RR022 Streetlights 
6 streetlights in ROW (sidewalk) to 
be avoided, 1600-1700 block of 
Josephine Street 
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Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR022 Hitching Posts 
5 Hitching Posts, all in Garden 
District (NHL), to be avoided. 

  

RR022 Sculpture/Statuary 
Existing statue in neutral ground to 
be avoided (1600 block of Toledano 
Street).  

  

RR022 
Two-track 
driveways 

All (26) two-track driveways to be 
avoided. 

  

RR022 Retainer Garden 
5 brick retainer gardens to be 
avoided 

  

* RR022 – End of Table 

6. RR023 ς Central City Group C (PMOPI).  A review of this fourth-wave project near Design Finish consisted of one (1) full 

reconstruction block within the Central City, NRHD.  Construction is expected to begin in March 2021. The table below outlines 

the current status of avoidance/minimization efforts for CDFs along the full reconstruction segment. The following proposed 

work will have no effect on a National Historic Landmark (NHL). 

RR023 – Central City Group C (PMOPI): Avoidance/minimization efforts to CDFs  

Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR023 Stone curbs 220 LF of stone curb to be avoided.   
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Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR023 

Brick or stone 
street pavers 
(including driveway 
aprons, and 
crosswalks) 

Exposed Belgian Block in parking lane 
(2000 block of Magnolia Street) 
retained, patched in-kind where 
necessary.  

  

RR023 Steel curb guards  
(5) steel curb guards in 
proposed ADA ramp 
footprint to be removed 

May be able to retain 
tangent sections of steel 
guard outside of footprint 
on a case-by-case basis, if 
technically feasible. 

RR023 Utility Covers Utility covers retained.    

RR023 
Catch basins and 
grates 

(4) existing catch basins within EHP 
footprint to be avoided/retained 

  

RR023 Fences/Walls/Gates All fences/walls/gates to be avoided.    

* RR023 – End of Table 

 

7. RR036 ς East Riverside, Garden District, Irish Channel, St Thomas Group B (FRC). A review of this third-wave project near Design 

Finish consisted of eight (8) full reconstruction blocks within the Uptown, NRHD.  Construction is expected to begin in February 

2021. The table below outlines the current status of avoidance/minimization efforts for CDFs along the full reconstruction 

segments. The following proposed work will have no effect on a National Historic Landmark (NHL). 
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RR036 - East Riverside, Garden District, Irish Channel, St. Thomas Group B (FRC): 
Avoidance/minimization efforts to CDFs  

Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR036 Stone curbs   

385 LF bluestone curb 
mostly on side 
streets/intersections still 
to be determined 

RR036 Brick curbs 60 LF to be avoided  60 LF to be determined 

RR036 Timber Curbs  
400 block of 
Constantinople,  
500 block of Marengo. 

500 block of 
Constantinople 

RR036 
Brick/stone 
sidewalks including 
footlaps 

  
Treatment of (8) brick 
sidewalks still yet to be 
determined.  

RR036 Street name tiles 
All existing street name tiles to be 
reset outside ADA footprint 

  

RR036 Hitching posts (4) hitching posts to be avoided.    

RR036 Steel curb guards  
(14) steel curb guards in 
proposed ADA ramp 
footprint to be removed 

May be able to retain 
tangent sections of steel 
guard outside of footprint 
on a case-by-case basis, if 
technically feasible. 
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Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR036 Utility Covers  
(16) drain utility covers to 
be removed 

 

RR036 
Catch basins and 
grates 

(20) existing catch basins within EHP 
footprint to be avoided/retained 

(20) catch basins removed 
and upgraded to 
mountable curb. 

 

RR036 Fences/Walls/Gates All fences/walls/gates to be avoided.    

RR036 
Two-track 
driveways 

3 two-track driveways outside ROW 
to be avoided 

 

Treatment for (1) two 
track driveway with strips 
extending into sidewalk to 
be determined (729 
Marengo St). 

RR036 Retainer gardens   
Treatment for (1) brick 
retainer garden near ADA 
ramp to be determined 

* RR036 – End of Table 

 

8. RR068 ς Iberville, Tulane-Gravier, LGD, CBD Group A (PMOPI) A review of this third-wave project near Design Finish consisted of 

two (2) patch mill overlay blocks, 2100 and 2300 blocks of Magazine Street, within the Garden District, NHL. Construction is 

expected to begin in January 2021. The table below outlines the current status of avoidance/minimization efforts for CDFs along 

these two patch-mill overlay segments within the Garden District. Because the following proposed work will  not modify, 

damage or remove any CDFs, the project will have no effect on the Garden District, National Historic Landmark (NHL). 
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RR068 – Iberville, Tulane-Gravier, LGD, CBD Group A (PMOPI): Avoidance/minimization efforts to 
CDFs  

Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR068 Stone curbs 
1,230 LF of granite curbs to be 
avoided 

  

RR068 Street name tiles 
Existing ADA ramps compliant; All 
street name tiles to be avoided 

  

RR068 Steel curb guards 
Steel curb guard in neutral ground at 
Jackson Avenue & Magazine Street to 
be avoided.   

  

RR068 Utility Covers 
(2) drain covers to be adjusted; all 
others avoided.  

  

RR068 
Catch basins and 
grates 

(7) existing catch basins within EHP 
footprint to be avoided/retained 

  

RR068 Fences/Walls/Gates All fences/walls/gates to be avoided.    

RR068 
Two-track 
driveways 

(1) two-track driveway outside ROW 
to be avoided 

  

RR068 Retainer gardens 
(2) brick retainer gardens to be 
avoided. 

  

* RR068 – End of Table 
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9. RR116 ς Marlyville-Fontainebleau Group A (PMOPI) A review of this third-wave project near Design Finish consisted of three (13) 

full reconstruction blocks within the Carrollton, NRHD. Construction is expected to begin in January 2021. The table below 

outlines the current status of avoidance/minimization efforts for CDFs along the full reconstruction segments. The following 

proposed work will have no effect on a National Historic Landmark (NHL). 

 

RR116 - Marlyville-Fountainebleu Group A (PMOPI): Avoidance/minimization efforts to CDFs  

Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR116 Street name tiles 

All existing street name tiles to be 
reset outside ADA footprint. A 
general note will be added to the 
plans to sawcut, remove, retain and 
reinstall street name ceramic tiles. 

  

RR116 Timber curbs   

10 LF to be removed,7000 
Fig Street. Concrete curb 
and gutter improvements 
are planned to the existing 
catch basin. 

 



JIRR PROGRAM ACP SEMI-ANNUAL REPORT September 15, 2020 

 

                                                                                                                        50 
 

Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR116 
Distinctive concrete 
curbs 

 

640 LF dist. concrete 
curbs, 4100 block of 
Vincennes. Roadway is 
FRC. Not feasible to retain 
since the profile of the 
road will be changed to 
provide positive drainage. 
The concrete curbs 
w/exposed aggregate will 
likely be damaged when 
the roadway paving is 
demolished.   

 

RR116 
Brick/stone 
sidewalk including 
footlaps 

(5) existing brick footlap. A note will 
be added to remove and reinstall 
specialty paving in kind. 
 
(3) existing stamped concrete 
driveways/sidewalks. A note will be 
added to remove and reinstall 
specialty paving in kind.  
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Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR116 Steel curb guards  

(37) steel curb guards in 
proposed ADA ramp 
footprint to be removed. It 
is unlikely tangent sections 
will remain due to change 
in radius and slope to 
provide adequate drainage 
& meet ADA 
requirements.  

 

RR116 Historic streetlight 
A note will be added to the plans to 
protect (2) existing historic 
streetlights on Neron Place.  

  

RR116 Hitching posts 

A note will be added to plans to 
remove, retain, & reinstall (4) existing 
post hitching posts, (2400 block of 
Pine Street).  

  

RR116 Utility Covers   

Where applicable, existing 
frame and cover will be 
reused. A general note will 
be added to the pans and 
the SOV will be updated to 
salvage and reuse existing 
metal casting and frame.   
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Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR116 
Catch basins and 
grates 

(35) existing CB frames and covers to 
be reused 

(53) catch basins to be 
removed 

(28) Where applicable, 
existing frame and cover 
will be reused. A general 
note will be added to the 
plans and the schedule of 
values will be updated to 
salvage and reuse existing 
metal casting and frame. 

RR116 Fences/Walls/Gates All fences/walls/gates to be avoided.    

RR116 
Two-track 
driveways 

(22) two-track driveway outside ROW 
to be avoided 

  

* RR116 – End of Table 

 

10. RR126 ς Mid City Group C (FRC) A review of this third-wave project near Design Finish consisted of eight (8) full reconstruction 

blocks within the Mid-City, NRHD.  Construction is expected to begin in February 2021. The table below outlines the current 

status of avoidance/minimization efforts for CDFs along the full reconstruction segments. The following proposed work will 

have no effect on a National Historic Landmark (NHL). 
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RR126 - Mid City Group C (FRC): Avoidance/minimization efforts to CDFs  

Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR126 Brick or stone curbs   

170 LF of existing stone 
curbs. Plans indicate 
ǊŜǇƭŀŎŜƳŜƴǘ ǿƛǘƘ пέ ƘƛƎƘ 
mountable curbs 

RR126 
Brick or stone 
gutter bottoms 

 

Existing small section of 
exposed brick gutter 
bottoms in street next to 
corner, 101 block of N. 
Bernadotte to be 
removed. 

 

RR126 Street name tiles    
Awaiting comment from 
designer on existing street 
name tiles in corners. 

RR126 Timber curbs  
60 LF of relic timber curb 
to be removed, 300 N 
Bernadotte Street.  

 

RR126 

Brick or stone 
street pavers 
(including driveway 
aprons, and 
crosswalks) 

   
Existing brick driveway 
apron 200 block of N. 
Murat.  
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Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR126 Steel curb guards  
(8) steel curb guards in 
proposed ADA ramp 
footprint to be removed.  

(1) set of steel curb guards 
in neutral ground City Park 
Ave/N. Bernadotte St.  
 
(1) set of steel curb guards 
in neutral ground Bienville 
/N. Bernadotte St.  
 
(2) sets of steel curb 
guards in neutral ground 
Bienville /N. Murat St. 
 
Tangent sections of steel 
curb guards outside ADA 
footprint  

RR126 
Brick/stone 
sidewalk including 
footlaps 

Existing brick pavers in footlap to be 
avoided (100 block of N. Bernadotte 
St.  

  

RR126 Historic streetlights 
Existing streetlight in City Park 
Avenue/N. Bernadotte to be avoided.   

  

RR126 Utility Covers 
Plans indicate utility covers to be 
reset throughout 

 
Will re-confirm with the 
designer. 
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Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR126 
Catch basins and 
grates 

(12) existing catch basins to remain 
 
(5) existing catch basins to be 
adjusted 

(23) catch basins to be 
removed for upgrade 

 

RR126 Fences/Walls/Gates All fences/walls/gates to be avoided.    

RR126 
Two-track 
driveways 

(8) two-track driveway outside ROW 
to be avoided 

  

* RR126 – End of Table 

11. RR127 ς Mid City Group D (FRC) A review of this third-wave project near Design Finish consisted of ten (10) full reconstruction 

blocks within the Mid-City, NRHD. Construction is expected to begin in February 2021. The table below outlines the current 

status of avoidance/minimization efforts for CDFs along the full reconstruction segments. The following proposed work will 

have no effect on a National Historic Landmark (NHL). 

RR127 - Mid City Group D (FRC): Avoidance/minimization efforts to CDFs  

Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR127 Brick or stone curbs   

45 LF of existing stone 
curbs. Plans indicate 
replacement with 6έ ƘƛƎƘ 
barrier curbs 
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Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR127 Steel curb guards  
(16) steel curb guards in 
proposed ADA ramp 
footprint to be removed.  

Tangent sections of steel 
curb guards outside ADA 
footprint  

RR127 
Brick/stone 
sidewalk including 
footlaps 

Existing brick pavers in footlap to be 
avoided, 3500 block of Iberville St.  

  

RR127 Utility Covers 
Plans indicate utility covers to be 
reset throughout 

 
Will re-confirm with the 
designer. 

RR127 
Catch basins and 
grates 

(11) existing catch basins to remain 
 
(14) existing catch basins to be 
adjusted 

(58) catch basins to be 
removed for upgrade 

 

RR127 Fences/Walls/Gates All fences/walls/gates to be avoided.    

RR127 
Two-track 
driveways 

(8) two-track driveway outside ROW 
to be avoided 

  

* RR127 – End of Table 

12. RR128 ς Mid City Group E (FRC) A review of this third-wave project near Design Finish consisted of fifteen (15) full reconstruction 

blocks within the Mid-City, NRHD. Construction is expected to begin in February 2021. The table below outlines the current 

status of avoidance/minimization efforts for CDFs along the full reconstruction segments. The following proposed work will 

have no effect on a National Historic Landmark (NHL). 
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RR128 - Mid City Group E (FRC): Avoidance/minimization efforts to CDFs  

Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR128 Brick or stone curbs (1,980) LF stone curb to be avoided 
(200) LF of ROUNDED 
stone curb in ADA ramp 
footprint to be removed 

Treatment of (1,320) LF of 
stone curb to be 
determined 

RR128 Timber curbs  
(260) LF of timber curb to 
be removed 

 

RR128 Steel curb guards  
(14) steel curb guards in 
proposed ADA ramp 
footprint to be removed.  

Tangent sections of steel 
curb guards outside ADA 
footprint  

RR128 

Brick or stone 
street pavers 
(including driveway 
aprons and 
crosswalks 

  

(1) set of existing stone 
bricks in driveway apron, 
4100 block of Baudin 
Street 

RR128 
Brick/stone 
sidewalk including 
footlaps 

(2) brick footlaps to be avoided   
(1) existing brick footlap, 
201 block of S. Solomon 
Street 

RR128 Hitching posts (5) hitching posts to be avoided   

RR128 Streetlights (2) historic streetlights to be avoided   
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Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR128 Utility Covers 
(3) sewer covers to be adjusted 
 
(1) manhole cover adjusted 

(18) drain covers to be 
removed (manhole 
abandoned) 

Will re-confirm treatment 
of utility covers with the 
designer. 

RR128 
Catch basins and 
grates 

(37) existing catch basins to remain 
 
(6) existing catch basins to be 
adjusted 

(36) catch basins to be 
removed for upgrade 

(25) existing catch basins 
and grates 4100 block of 
Baudin Street, 400-500 
block of S. Solomon St, 
4100 S. Ulloa. 

RR128 Fences/Walls/Gates All fences/walls/gates to be avoided.    

RR128 Retainer gardens   (2) brick retainer gardens 

RR128 
Two-track 
driveways 

(9) two-track driveway outside ROW 
to be avoided 

  

* RR128 – End of Table 

13. RR142 ς Pontchartrain Park Group C (FRC) A review of this third-wave project near Design Finish consisted of twelve (12) full 

reconstruction blocks within the Pontchartrain Park, NRHD. Construction is expected to begin in February 2021. The table below 

outlines the current status of avoidance/minimization efforts for CDFs along the full reconstruction segments. The following 

proposed work will have no effect on a National Historic Landmark (NHL). 
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RR142 - Pontchartrain Park Group C (FRC): Avoidance/minimization efforts to CDFs  

Project CDF Avoidance/Minimization Efforts To Be Removed To Be Determined 

RR142 Steel curb guards  
(9) steel curb guards in 
proposed ADA ramp 
footprint to be removed.  

Tangent sections of steel 
curb guards outside ADA 
footprint  

RR142 Utility Covers 
Plans indicate utility covers to be 
avoided or adjusted throughout 

  

RR142 
Catch basins and 
grates 

(0) existing catch basins to remain 
 
(0) existing catch basins to be 
adjusted 

(59) catch basins to be 
removed for upgrade 

 

* RR142 – End of Table 
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UNO JIRR PROJECT UPDATE - ARCHAEOLOGY 

In the current reporting period, the University of New Orleans Department of Anthropology and Sociology has continued work on 

ǘƘŜ ŀƭǘŜǊƴŀǘƛǾŜ ŀǊŎƘŀŜƻƭƻƎƛŎŀƭ ƳƛǘƛƎŀǘƛƻƴ ŦƻǊ C9a!Ωǎ IŀȊŀǊŘ aƛǘƛƎŀǘƛƻƴ DǊŀƴǘ tǊƻƎǊŀƳ όIaDtύ ŀƴŘ ǘƘŜ {ŀƴŘȅ wŜŎƻǾŜǊȅ 

Improvement Act/Joint Infrastructure Recovery Request (JIRR).  The current health crisis has limited access to the UNO campus and 

has disrupted planned timelines for some of the public components of the project.  When that was the case, effort was shifted to 

other project goals so that overall progress could continue.  During the current period: 

1. All previous investigations and site file records have been organized at the neighborhood level, and Research Associate Ryan 

Kennedy, PI Gray, and UNO Graduate Researcher Elizabeth Williams, have continued to create the narrative document 

summarizing the quality and thoroughness of previous archaeological research, research themes, analyses, and future 

research themes by neighborhood.  This narrative section will form an integral portion of the Cultural Resources Context 

Statement.  It is anticipated that the document comprising this section of the Cultural Resources Context Statement will be 

completed by 1 January 2021 for initial review by CNO. 

2. Shape files for archaeological sites in Orleans Parish were transferred from the Louisiana Division of Archaeology on 13 April 

2020 pursuant to a data sharing agreement signed in March 2020, and UNO has compiled additional existing map layers 

available through the City of New Orleans, FEMA, LA SHPO, and public databases.  Graduate Researcher Williams and 

Undergraduate Assistant Tomas Figueroa have been engaged in assigning new attributes for site shape files, creating 

test/draft versions of map overlays, and doing initial digitization and geoprocessing to develop probability models for the 

identification of high probability/archaeologically sensitive locations for pre-contact, contact and colonial era sites as 

required by the ACP.  This effort incorporates scoring data for sites developed in previous phases of this project.   
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3. Cataloging and assessment of sites with multiple National Register eligible components has continued in conjunction with the 

creation of neighborhood narratives.  The integration of these into a coherent database with standard organizational criteria 

has been hampered by inconsistent analytical methodologies, systems of reporting historical research, and systems of 

reporting material data.  A working metric for assessing data usefulness and comparability is being developed, to aid in the 

establishment of criteria for site assessment, as specified in the ACP.  This will be addressed further in the final Cultural 

Resources Context Statement, as will suggestions for improving data comparability.  While the ACP specifies that previous 

fieldwork on pre-contact, contact, and colonial era archaeological sites should be a particular focus of the Cultural Resources 

Context Statement, preliminary research suggests that quality data sets from the late-nineteenth and early-twentieth 

century are not as common throughout the city as might be assumed from the number of large multi-block data recoveries 

conducted in the past two decades.  This will also be addressed in the suggested criteria for site assessment being developed 

for the Statement. 

4. Neighborhood-level and subject area outreach measures have been largely postponed due to coronavirus restrictions.  If 

social distancing measures and limits on public gatherings continue, outreach will be switched to an on-line only format, with 

comments submitted through a web-based tool, to be implemented in conjunction with Godzinski. 

5. A revised version of the archaeology tour with expanded sites has been launched on the New Orleans Historical web-based 

application, with an example of an expanded site available at https://neworleanshistorical.org/tours/show/107.  New Orleans 

Historical is curated by the Midlo Center for New Orleans Studies, and the archaeology tour there continues to be developed 

as an independent project of Gray and the Midlo Center.  It is expected that materials posted there may be used as the basis 

for educational and outreach materials for this project.  UNO will schedule a meeting with CNO and Godzinski during the next 

quarter to review material available on New Orleans Historical and select a format for the public outreach/educational 

program specified in the ACP. 

https://protect2.fireeye.com/v1/url?k=6ecb2547-30552364-6ecbcfb5-86ce7c8b8969-3f073a3066f4e484&q=1&e=fe597683-34f8-4536-b575-41b379cb5799&u=https%3A%2F%2Fneworleanshistorical.org%2Ftours%2Fshow%2F107
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JIRR PROJECT UPDATE – HISTORIC PRESERVATION 

Lƴ ǘƘŜ ŎǳǊǊŜƴǘ ǊŜǇƻǊǘƛƴƎ ǇŜǊƛƻŘΣ ǘƘŜ /ƛǘȅ ƻŦ bŜǿ hǊƭŜŀƴǎΩ ό/bhύ Iistoric Preservation Specialist has continued work on the treatment 

ƳŜŀǎǳǊŜǎ ŦƻǊ C9a!Ωǎ IŀȊŀǊŘ aƛǘƛƎŀǘƛƻƴ DǊŀƴǘ tǊƻƎǊŀƳ όIaDtύ ŀƴŘ ǘƘŜ {ŀƴŘȅ wŜŎƻǾŜǊȅ LƳǇǊƻǾŜƳŜƴǘ !ŎǘκWƻƛƴǘ LƴŦǊŀǎǘǊǳŎǘǳǊŜ 

Recovery Request (JIRR).  During this period, the following benchmarks have been completed: 

1. The HP Specialist has continued efforts to conduct the historic property inventory of Character Defining Features (CDFs) 

within JIRR-affected National Register Historic Districts (NHRD) as directed by the treatment measures outlined in the 

Abbreviated Consultation Process (ACP) letter. To date the following historic districts have been surveyed: The Garden 

District NHL/NRHD, Algiers Point, NRHD, and South Lakeview, NRHD. The data collected for these districts are currently being 

assessed according to the seven aspects of integrity, https://www.nps.gov/subjects/nationalregister/upload/NRB-

15_web508.pdf (see Appendix C). Once analyzed, the data will inform the development of the historic context statement as 

required under the ACP. Plans are in development for surveys of Faubourg Marigny, Bywater, and Pontchartrain Park in the 

coming months.  

2. Street Selection Method: The design approach for the historic property inventory included a randomized selection process of 

street segments within JIRR-affected NRHD areas. With the aid of Geographic Information System mapping software (ArcGIS 

Desktop), a standardized 30-by-30-meter landscape/archaeological grid was used as an overlay tool in the street selection 

process. Street blocks or segments were selected based on a specific distance measurement from the center (centroid) of 

each grid cell. For example, a distance measurement of three (3) feet from the grid centroid was applied to select street 

segments within Algiers Point, NRHD. Since historic districts vary in shape and size, street length, street configuration, as well 

as the number of streets, the distance value was increased or decreased, where necessary, to achieve even coverage i.e., the 

center and edges of the historic district. Once a full representation of the district was reached, large clusters of selected 

segments could be de-ǎŜƭŜŎǘŜŘ Ƴŀƴǳŀƭƭȅ ƻǊ άǘƘƛƴƴŜŘ ƻǳǘέ ǘƻ avoid over-representation of areas within the district while 

ensuring even coverage. Road class segments such as highway ramps and segments intersecting a district were excluded 

from the selection process. The randomized street selection process as outlined above produces even coverage of street 

ǎŜƎƳŜƴǘǎ ǿƛǘƘƛƴ ŀ ƘƛǎǘƻǊƛŎ ŘƛǎǘǊƛŎǘ ŀƭƭƻǿƛƴƎ άŀ ǘƘƻǊƻǳƎƘ ǎŀƳǇƭƛƴƎ ǿƘƛŎƘ ǿƛƭƭ ƛƴŦƻǊƳ ǘƘŜ ŎƻƴǘŜƴǘ ƻŦ ŀƴŘ ǇǊƻǾƛŘŜ ŀ ōŀǎƛǎ ŦƻǊ 

ŀƴŀƭȅǎƛǎ ŀƴŘ ǎȅƴǘƘŜǘƛȊŀǘƛƻƴ ƛƴ ǘƘŜ ƘƛǎǘƻǊƛŎ ŎƻƴǘŜȄǘ ǎǘŀǘŜƳŜƴǘέ ŀǎ ǊŜǉǳƛǊŜŘ ǳƴŘŜǊ ǘƘŜ Treatment Measures for the Built 

https://www.nps.gov/subjects/nationalregister/upload/NRB-15_web508.pdf
https://www.nps.gov/subjects/nationalregister/upload/NRB-15_web508.pdf
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Environment in the ACP. NOTE: Due to limitations on both time and human resources, it may be necessary to add additional 

exclusion criteria to the street selection method above in order to reduce the sheer number of streets surveyed to meet the 

current December 2021 deadline for the Historic Context Statement.  

3. Written Descriptions and Assessments of Integrity: Using the National Register Bulletin, No. 15: How to Apply the National 

Register Criteria for Evaluation, primary and secondary documentation, internet research, and field observations, the CNO HP 

Specialist is in the process of constructing integrity tables for Character Defining Features to assist in writing descriptions and 

assessments of integrity for each character defining feature.  

4. Research and the Historic Context Statement: The CNO HP Specialist continues to develop a working bibliography for the 

historic context statement. The list of references includes a wide range of relevant sources such as historic district 

nominations, existing cultural resource surveys on St. Charles Avenue and Magazine Street, as well as primary resources that 

include DPW digital maps and DPW standard specifications from 1916, 1921 and 1936.  The next steps in the preparation of 

the historic context statement include completing draft reports on Algiers, NRHD and South Lakeview, NRHD and The Garden 

District NHL. Other reports will be completed as data gathering and processing continues for additional historic districts. 

Additional data for each individual NRHD will be aggregated as it becomes available. Please note the following limiting 

factors:  

a. Early in the program, it was suggested a qualified person (or personnel) be hired to support the research and 

inventory aspects of the program. However, to date, the CNO Historic Preservation Specialist has been acting as a 

principal investigator without any dedicated staff support. With the economic tightening caused by the ongoing 

Covid-19 pandemic the City is currently constrained in its ability to outsource this work.  

b. Access to archival records and other research materials has been somewhat constrained at times because of 

Covid-19 related restrictions. 

c. The cyberattack on the City required the reacquisition of some lost data, i.e., GIS shapefiles.  

Photo Logs: As required by the ACP, the HP Specialist has continued the image capture of stone, brick gutter bottoms and other 

features slated for removal using a high-resolution GPS-enabled digital camera (See Appendix C).  

 



JIRR PROGRAM ACP SEMI-ANNUAL REPORT September 15, 2020 

 

                                                                                                                        66 
 

 

 

 

APPENDIX C: 

 

CDF INVENTORY AND SAMPLE INTEGRITY ASSESSMENT – HISTORIC 

PRESERVATION 

 

 

 

 

  



JIRR PROGRAM ACP SEMI-ANNUAL REPORT September 15, 2020 

 

                                                                                                                        67 
 

Character Defining Feature (CDF) Inventory: Sample Assessment of Integrity 

This appendix includes a sample assessment of integrity for a subset of Character Defining Features (CDF) as part of the required 
ƛƴǾŜƴǘƻǊȅ ƛƴŦƻǊƳƛƴƎ ǘƘŜ Wƻƛƴǘ LƴŦǊŀǎǘǊǳŎǘǳǊŜ wŜŎƻǾŜǊȅ wŜǉǳŜǎǘΩǎ όWLwwύ IƛǎǘƻǊƛŎ /ƻƴǘŜȄǘ {ǘŀǘŜƳŜnt. In How to Apply the National 
Register Criteria for Evaluation (National Register Bulletin 15), the National Park Service requires significant properties or 
components of properties within a district be able to ŘŜƳƻƴǎǘǊŀǘŜ άǘƘŜ ŀōƛƭƛǘȅ ǘƻ ŎƻƴǾŜȅ ƛǘǎ ǎƛƎƴƛŦƛŎŀƴŎŜέ ǘƘǊƻǳƎƘ ŀƴ ŀǎǎŜǎǎƳŜƴǘ ƻŦ 
the seven aspects of integrity: location, design, setting, materials, workmanship, feeling and association (National Park Service, 1995, 

page 44). aƻǊŜƻǾŜǊΣ ŀ άǇǊƻǇŜǊǘȅ Ƴǳǎǘ ǊŜǘŀƛƴΧǘƘŜ ŜǎǎŜƴǘƛŀƭ ǇƘȅǎƛŎŀƭ ŦŜŀǘǳǊŜǎ ǘƘŀǘ ŜƴŀōƭŜ ƛǘ ǘƻ ŎƻƴǾŜȅ ƛǘǎ ƘƛǎǘƻǊƛŎ identity. The 
essential physical features are those features that define both why a property is significant (Applicable Criteria an Areas of 
Significance) and when ƛǘ ǿŀǎ ǎƛƎƴƛŦƛŎŀƴǘ όtŜǊƛƻŘǎ ƻŦ {ƛƎƴƛŦƛŎŀƴŎŜύΦέ (National Park Service, 1995, page 46). Thus, only after this 
assessment of integrity is resolved can a determination be made of whether an object, structure, building, site, or district 
contributes to a National Register property. 

The sample subset in the appendix includes three common CDFs discovered in Algiers Point NRHD, the Garden District NRHD/NHL 
and South Lakeview NRHD: brick curbs, street name tiles and two-track driveways. These CDFs have all been assessed applying the 
seven aspects of integrity within the context of the historic district including its Period of Significance (POS). In some cases, 
determinations of contributing status for a CDF await the result of further research and conversations with qualified personnel.  

Brick Curbs 

During the CDF inventory, there were discoveries of brick curbs in areas throughout both Algiers Point NRHD and the Garden District 
NRHD/NHL (see Figures C1 through C5). While not common, brick curbs exist with enough regularity and variation to be objects 
worthy of investigation. Many of the bricks used seem to be άoldέ or reclaimed material and complement well the tradition of using 
brick pavers on sidewalks throughout both historic districts. However, there is evidence to suggest that most of these brick curbs (if 
not all) appear to be accretions of new material added on top of earlier curb materials, such as stone (see Figure C5). In addition, the 
haphazard areas within a particular block in which the brick curbs sections were found, for example, in short segments of a block, 
imply they may not have been part of standardized road building practices but rather installed by the homeowner/resident of a 
property they face. Still, it seems brick curbs have been part of the streetscape for some time, perhaps 50 years or more, owing to 
their settled nature within the streetscape and their general association with both districts. These features could well be within the 
Period of Significance for both Algiers Point NRHD (1850-1946) and the Garden District NRHD/NHL (1832-1959), yet further 
investigation is necessary to make definitive determinations re integrity and contributing status.  



JIRR PROGRAM ACP SEMI-ANNUAL REPORT September 15, 2020 

 

                                                                                                                        68 
 

 

 

 

  

Figure C1. Contributing status yet to be determined Brick Curb, 628 Pacific Avenue Algiers Point, NRHD, Period 

of Significance: 1850-1946 
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Figure C2. Contributing status yet to be determined: Brick 

Curb, along corner 1200 block of Ninth Street, Garden 

District, NRHD/NHL, Period of Significance: 1832-1959 

Figure C3. Contributing status yet to be determined Detail of Brick 

Curb, along corner 1200 block of Ninth Street, Garden District, 

NRHD/NHL, Period of Significance: 1832-1959 
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Figure C4. Contributing status yet to be determined: 

Length of Brick Curb, along 3000 block of Camp Street, 

Garden District, NRHD/NHL, Period of Significance: 1832-

1959 

Figure C5. Contributing status yet to be determined: Brick 

Curb resting on top of bluestone curb (SEE ARROW), along 

3000 block of Camp Street near catch basin, Garden District, 

NRHD/NHL, Period of Significance: 1832-1959 
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Street Name Ceramic Tiles 

During the CDF inventory many examples of street name tiles were found along the sidewalk corners/ intersections of the Garden 
District NRHD/NHL (POS: 1832-1959) as well as some in Algiers Point NRHD (POS: 1850-1946) where in the latter case, ADA ramps 
had yet to be re-installed on many corners due to ongoing JIRR work. Preliminary research and fieldwork revealed several variants in 
font, color, material, and age of the street name tiles. The oldest tile seems to be from the early 20th Century and made from either 
encaustic concrete or porcelain. Such tile still exists on some corners of the Garden District, especially along the districtΩs edges 
along Josephine and Carondelet Street (see Figure C6). In some cases, damaged tiles like the ones on the corner near 1332 Philip 
Street may no longer retain integrity or contribute to the district due to severe damage and/or missing letters (see Figure C7). A 
recent initiative by the Garden District Association has replaced much of the ƴŜƛƎƘōƻǊƘƻƻŘΩǎ older tile, however, the loss of the 
original material combined with the difference in material, color, and font signifies their loss of integrity; therefore, they do not 
contribute to the district. Such an example of this newer tile exists on the corner of 2426 Magazine Street (see Figure C8). While 
these tiles may not contribute, the newer tiles are visually sympathetic with a nod to the historic area of the district and are 
compatible as contemporary replacements. 

Figure C6. Contributing: Historic cement or porcelain tile, άJOSEPHINEέ, near 1401 Josephine Street, Garden District, NRHD/NHL, 

Period of Significance: 1832-1959 
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Figure C7. May no longer be contributing: Chipped street name tile with missing letter, άPHILIPέ, near 1332 Philip Street, 

Garden District, NRHD/NHL, Period of Significance: 1832-1959 
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Figure C8. Non-Contributing, but compatible: Recent newer ceramic tile installed with a bright yellow outline around blue font 

against a white background (NOTE RECENT CONCRETE WORK), near 2426 Magazine St, Garden District, NRHD/NHL, Period of 

Significance: 1832-1959 
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Two-Track Driveways 

As expected, many two-track driveways were found in South Lakeview 

NRHD, a district which lends it major period of development to the early 

part of the twentieth century (POS: 1910 -1951). All were assessed for 

integrity and almost all were found contributing to the historic district (see 

Figures C9-C10). In Figure C10, the driveway strip to the right was repaired 

with new concrete not matching in color and perhaps texture, however, 

overall, the feature still meets most of the seven aspects for integrity such 

location, design, setting, workmanship, feeling and association, if not 

material, and remains a contributing element to the district.  

Two-track driveways were also discovered in Algiers Point NRHD (POS: 

1850-1946) and were assessed for integrity (see Figures C11 and C12). In 

Figure C11, while the two-track driveway sharing a lot with a double gallery 

neo-classical revival home may not be an original feature, the timeframe 

for this feature fits within the later part of the POS for Algiers Point NRHD.  

The two-track driveway remnant, however, at 816 Newton Street, has lost 

many aspects of its integrity (material and workmanship) in addition to its 

setting due to the loss of the adjacent building. Therefore, it is no longer a 

contributing element to the historic district (see Figure C12).    

  

Figure C9. Contributing Two Track Driveway, 5216-18 Hawthorne 

Place, South Lakeview, NRHD, Period of Significance: 1910-1951 



JIRR PROGRAM ACP SEMI-ANNUAL REPORT September 15, 2020 

 

                                                                                                                        75 
 

 

 

Figure C10. Contributing Two Track Driveway with concrete patch 

on middle of right strip, 725-27 Voisin Street, South Lakeview, 

NRHD, Period of Significance: 1910-1951  

Figure C11. Contributing Two Track Driveway, 235 Lavergne Street, 

Algiers Point, NRHD, Period of Significance: 1850-1946  



JIRR PROGRAM ACP SEMI-ANNUAL REPORT September 15, 2020 

 

                                                                                                                        76 
 

 

 

 

 

 

 
Figure C12. Non-Contributing: Two Track Driveway (remnant), 816 

Newton Street, Algiers Point, NRHD, Period of Significance: 1850-1946  
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Project 

ID

Image 

File No.
Description

Camera 

Facing
GPS - x coordinateGPS - y coordinate

RR008 0408

W facing showing brick open gutter and drop inlet leading to 

catch basin W 29.937767 -90.129488

RR008 0409

SW end of extant brick open gutter with catch basin and drop 

inlet NE 29.937742 -90.129510

RR008 0410

SW end of extant brick open gutter with catch basin and drop 

inlet NE 29.937742 -90.129510

RR008 0411 W end showing drop inlet and large catch basin opening E 29.937742 -90.129510

RR008 0412 E facing showing catch basin and grate behind open gutter E 29.937727 -90.129425

RR008 0413

SW facing, along segment showing catch basin, brick feature 

and concrete segment SW 29.937715 -90.129407

RR008 0414

SW facing, along segment showing catch basin, brick feature 

and concrete segment SW 29.937715 -90.129407

RR008 0415 NE facing, along concrete segment leading up to open brick NE 29.937605 -90.129490

Recordation of Character Defining Features                                                                                                                                                                                                                                                                                                                                                                                                                                                       

400 Millaudon Street, New Orleans, Louisiana

Photographs taken July 17, 2020

 Photographer: Philip Gilmore, City of New Orleans Historic Preservation Specialist

Brick Open Gutter 400 Millaudon Street, Downriver (4 feet 5 inches long x 1.5 feet wide, variable)
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RR008 0402 E end showing length of brick curb. W 29.939705 -90.133365

RR008 0403 showing brick curb detail N 29.939697 -90.136000

RR008 0404 showing brick curb detail E 29.939880 -90.133492

RR008 0405 W end showing length of brick curb. E 29.939877 -90.133558

RR008 0406 showing context N 29.939837 -90.133448

RR008 0407

SW facing, along segment showing catch basin, brick feature 

and concrete segment N 29.939837 -90.133448

Brick Curb 7800 Dominican Street, Lakeside (23 feet, 3 inches long)

Recordation of Character Defining Features                                                                                                                                                                                                                                                                                                                                                                                                                                                       

7800 block of Dominican Street, New Orleans, Louisiana

Photographs taken July 17, 2020

 Photographer: Philip Gilmore, City of New Orleans Historic Preservation Specialist
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RR009 0397 SE corner, showing context NE 29.941012 -90.133332

RR009 0398 showing SE end of gutter bottom segment NW 29.940973 -90.133292

RR009 0399 showing NW end of gutter bottom segment SW 29.941035 -90.133288

RR009 0400 showing NW end detail with asphalt patch E 29.941017 -90.133288

RR009 0401 showing SE end detail next to asphalt patch NE 29.941010 -90.133297

Recordation of Character Defining Features                                                                                                                                                                                                                                                                                                                                                                                                                                                       

Intersection of Pearl Street and Fern Street, New Orleans, Louisiana

Photographs taken July 17, 2020

 Photographer: Philip Gilmore, City of New Orleans Historic Preservation Specialist

Gutter Bottom at 500 block of Fern Street, SE Corner (23 feet, 3 inches long x 1.5 feet wide)

Project 

ID

Image 

File No.
Description

Camera 

Facing
GPS - x coordinateGPS - y coordinate

RR116 0367 NW corner, showing feature from street with street name tilesNW NA NA

RR116 0368 NW corner, showing feature from street SE 29.952618 -90.115985

RR116 0369 SE corner, showing curb detail W 29.952618 -90.115985

Recordation of Character Defining Features                                                                                                                                                                                                                                                                                                                                                                                                                                                       

2300 Pine Street, New Orleans, Louisiana

Photographs taken July 10, 2020

 Photographer: Philip Gilmore, City of New Orleans Historic Preservation Specialist

Rounded Stone Curb in Proposed ADA Footprint at NW Corner, Lakeside (18 feet, 9 inches long)
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RR116 0370 SW corner, showing feature from street with street tiles NW 29.952543 -90.115953

RR116 0371 SW corner, showing feature from street with street tiles NE 29.952622 -90.116025

RR116 0372 SW corner, showing feature from street with street tiles SE 29.952613 -90.115923

RR116 0373 SW corner, showing curb detail SE NA NA

RR116 0374 SE corner, showing feature from street with street tiles NE 29.952575 -90.115942

RR116 0375 SE corner, showing feature from street with street tiles NW 29.952555 -90.115907

RR116 0376 SE corner, showing feature from street with street tiles SE 29.952615 -90.115878

RR116 0377 SE corner, showing curb detail E 29.952615 -90.115878

RR116 0379 NW corner, showing feature from street with street tiles NW NA NA

RR116 0380 NW corner, showing feature from street with street tiles NNW 29.953345 -90.115362

RR116 0381 NW corner, showing feature from street with street tiles S 29.953408 -90.115410

RR116 0382 NW corner, showing context W 29.953355 -90.115370

RR116 0383 NE corner, showing feature from street with street tiles ESE 29.953355 -90.115370

RR116 0384 NE corner, showing feature from street with street tiles NE 29.953260 -90.115243

RR116 0385 NE corner, showing feature from street with street tiles SW 29.953240 -90.115267

RR116 0386 NE corner, showing context S 29.953255 -90.115302

 Photographer: Philip Gilmore, City of New Orleans Historic Preservation Specialist

Rounded Stone Curb at Upriver Northwest Corner, Lakeside (21 feet, 1 inch long)

Rounded Granite Curbs in Proposed ADA Footprint at SW Corner (19 feet, 0 inches long)

Rounded Granite Curbs in Proposed ADA Footprint at SE Corner (19 feet, 10 inches long)

Rounded Granite Curbs in Proposed ADA Footprint at SW Corner (21 feet, 2 inches long)

Recordation of Character Defining Features                                                                                                                                                                                                                                                                                                                                                                                                                                                       

2400 Pine Street, New Orleans, Louisiana

Photographs taken July 10, 2020
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RR116 0387 SW corner, showing feature from street NNW 29.953272 -90.115337

RR116 0388 SW corner, showing feature from street NNW 29.953272 -90.115339

RR116 0389 SW corner, showing feature from street with street tiles E 29.953415 -90.115297

RR116 0390 SW corner, showing feature from street with street tiles SSW 29.953432 -90.115290

RR116 0391 SW corner, showing curb detail NNW 29.953412 -90.115313

RR116 0392 SE corner, showing feature from street ENE 29.953415 -90.115347

RR116 0393 SE corner, showing feature from street with street tiles SSE 29.953445 -90.115267

RR116 0394 SE corner, showing feature from street with street tiles N 29.953347 -90.115282

RR116 0395 SE corner, showing curb detail NE 29.953338 -90.115280

Rounded Granite Curbs in Proposed ADA Footprint at SE Corner (21 feet, 1 inch long)

Recordation of Character Defining Features                                                                                                                                                                                                                                                                                                                                                                                                                                                       

2500 Pine Street, New Orleans, Louisiana

Photographs taken July 10, 2020

 Photographer: Philip Gilmore, City of New Orleans Historic Preservation Specialist

Rounded Granite Curbs in Proposed ADA Footprint at SW Corner (21 feet, 0 inches long)
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DPW199 0155 SW end at Eighth Street corner (lakeside), showing length NE 29.925488 -90.086102

DPW199 0156 SW end at Eighth Street corner (lakeside), showing length NE 29.925347 -90.085980

DPW199 0157 NE end (lakeside), showing length SW 29.925437 -90.085951

DPW199 0158 NE end (lakeside), showing length SW 29.925425 -90.085885

DPW199 0159 along segment showing detail NE 29.925496 -90.086040

DPW199 0160 along segment showing detail NE 29.925488 -90.086111

DPW199 0161 SE facing, along segment showing detail NW 29.925532 -90.086007

DPW199 0162 SE facing, along segment showing detail NW 29.925558 -90.086000

DPW199 0163 SE facing, along segment showing detail NW 29.925513 -90.085931

DPW199 0164 SE facing, along segment showing detail NW 29.925421 -90.085812

DPW199 0165 showing context with steet name sign WSW 29.925455 -90.085958

DPW199 0166 showing context with steet name sign WSW 29.925493 -90.085985

DPW199 0167 SW end at upriver catch basin (lakeside), showing length NE 29.925413 -90.086026

DPW199 0168 SW end at upriver catch basin (lakeside), showing length NE 29.925358 -90.085818

DPW199 0169 NE end (lakeside), showing length SW 29.925646 -90.085820

DPW199 0170 NE end (lakeside), showing length SW 29.925657 -90.085817

DPW199 0172 along segment showing detail SW 29.925333 -90.085852

DPW199 0173 SE facing, along segment showing detail NW 29.925528 -90.085848

DPW199 0174 SE facing, along segment showing detail NW 29.925506 -90.085827

DPW199 0176 showing context with steet name sign W 29.925573 -90.085723

DPW199 0182 NW corner, SW end showing corner NE 29.925808 -90.085410

DPW199 0183 NW corner, SW end showing corner NE 29.925850 -90.085388

DPW199 0184 NW corner, showing detail SW 29.925943 -90.085385

DPW199 0185 NW corner, showing detail SW 29.925965 -90.085420

DPW199 0186 NW corner, showing context S 29.925995 -90.085370

DPW199 0187 NW corner, showing context S 29.925986 -90.085375

Stone Open Gutter 3000 Camp, Lakeside (28 feet 11 inches long x 1.5 feet wide, variable)

Stone Open Gutter 3000 Camp, Lakeside (68 feet 5 inches long x 1.5 feet wide, variable)

Recordation of Character Defining Features                                                                                                                                                                                                                                                                                                                                                                                                                                                       

 Photographer: Philip Gilmore, City of New Orleans Historic Preservation Specialist

Photographs taken October 8, 2019
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Recordation of Character Defining Features                                                                                                                                                                                                                                                                                                                                                                                                                                                       

 Photographer: Philip Gilmore, City of New Orleans Historic Preservation Specialist

Photographs taken October 8, 2019

DPW199 0188 NE corner, NW end showing length SE 29.926006 -90.085385

DPW199 0189 NE corner, NW end showing length SE 29.926010 -90.085382

DPW199 0190 NE corner, SW end showing corner NW 29.925935 -90.085263

DPW199 0191 NE corner, SW end showing corner NW 29.925935 -90.085275

DPW199 0192 NE corner, showing detail ENE 29.925985 -90.085306

DPW199 0193 NE corner, showing detail ENE 29.926028 -90.085326

DPW199 0194 NE corner, showing context SE 29.925995 -90.085390

DPW199 0195 NE corner, showing context SE 29.925980 -90.085406

DPW199 0196 SW corner, SE end showing length NW 29.925801 -90.085205

DPW199 0197 SW corner, SE end showing length NW 29.925825 -90.085181

DPW199 0198 SW corner, SW end showing corner E 29.925838 -90.085321

DPW199 0200 SW corner, showing detail SW 29.925761 -90.085333

DPW199 0201 SW corner, showing detail SW 29.925788 -90.085326

DPW199 0202 SW corner, showing detail with maker's mark SW 29.925753 -90.085355

DPW199 0203 SW corner, showing detail with maker's mark SW 29.925753 -90.085355

DPW199 0204 SW corner, showing context with street name sign NW 29.925780 -90.085323

DPW199 0205 SW corner, showing context with street name sign NW 29.925817 -90.085338

DPW199 0206 SE corner, NE end showing corner S 29.925897 -90.085240

DPW199 0207 SE corner, NE end showing corner S 29.925930 -90.085237

DPW199 0209 SE corner, S end showing corner N 29.925866 -90.085253

DPW199 0210 SE corner, S end showing corner N 29.925813 -90.085246

DPW199 0211 SE corner, showing detail SE 29.925872 -90.085187

DPW199 0212 SE corner, showing detail SE 29.925863 -90.085218

DPW199 0213 SE corner, showing context with street name sign W 29.925920 -90.085246

DPW199 0214 SE corner, showing context with street name sign W 29.925903 -90.085240

Gutter Bottom at NE Corner (56 feet 9 inches long x 1.5 feet wide)

Gutter Bottom at SW Corner (38 feet long x 1.5 feet wide)

Gutter Bottom at SE Corner (15 feet 8 inches long x 1.5 feet wide)
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DPW199 0255 SE corner, showing feature from street N 29.927075 -90.083025

DPW199 0228 SE corner, showing feature from street SW 29.927098 -90.082778

DPW199 0230 SE corner, showing curb detail E 29.927076 -90.083136

DPW199 0233 SE corner, showing context SW 29.927128 -90.083162

DPW199 0234 NE corner, showing feature from street with street tiles W 29.927198 -90.082997

DPW199 0237

NE corner, showing feature from street with street tiles and cast 

iron drain cover E 29.927128 -90.083080

DPW199 0238 NE corner, showing curb detail S 29.927150 -90.083080

DPW199 0241 NE corner, showing context NW 29.927175 -90.083060

DPW199 0243 NW corner, showing feature from street NE 29.927023 -90.083250

DPW199 0244

NW corner, showing feature from street with cast iron drain 

cover SW 29.927097 -90.083237

DPW199 0246 NW corner, showing curb detail S 29.927073 -90.083185

DPW199 0249 NW corner, showing context NE 29.927113 -90.083207

DPW199 0251 SW corner, showing feature from street with street tiles SE 29.927045 -90.083197

DPW199 0253 SW corner, showing feature from street with street tiles NW 29.927003 -90.083148

DPW199 0254 SW corner, showing curb detail S 29.927025 -90.083142

DPW199 0257 SW corner, showing context N 29.927017 -90.083148

Rounded Granite Curbs in Proposed ADA Footprint at SW Corner (14 feet, 2 inches long)

Recordation of Character Defining Features                                                                                                                                                                                                                                                                                                                                                                                                                                                       
Photographs taken January 28, 2019, Photographer: Philip Gilmore, City of New Orleans Historic Preservation Specialist

Rounded Granite Curbs in Proposed ADA Footprint at SE Corner (22 feet, 1 inches long)

Rounded Granite Curbs in Proposed ADA Footprint at NE Corner (24 feet, 9 inches long)

Rounded Granite Curbs in Proposed ADA Footprint at NW Corner (21 feet long)


